



QAD Enterprise Applications
Enterprise Edition

Training Guide **QAD Work Orders**

70-3237-2017EE
QAD 2017 Enterprise Edition
April 2017

This document contains proprietary information that is protected by copyright and other intellectual property laws. No part of this document may be reproduced, translated, or modified without the prior written consent of QAD Inc. The information contained in this document is subject to change without notice.

QAD Inc. provides this material as is and makes no warranty of any kind, expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. QAD Inc. shall not be liable for errors contained herein or for incidental or consequential damages (including lost profits) in connection with the furnishing, performance, or use of this material whether based on warranty, contract, or other legal theory. QAD and MFG/PRO are registered trademarks of QAD Inc. The QAD logo is a trademark of QAD Inc.

Designations used by other companies to distinguish their products are often claimed as trademarks. In this document, the product names appear in initial capital or all capital letters. Contact the appropriate companies for more information regarding trademarks and registration.

Copyright ©2017 by QAD Inc.

WorkOrders_TG_v2017 EE.pdf/wbk/mdf

QAD Inc.

100 Innovation Place
Santa Barbara, California 93108
Phone (805) 566-6000
<http://www.qad.com>

Contents

QAD Work Orders	
Change Summary	1
About This Course	3
Course Description	4
Course Objectives	4
Audience	4
Prerequisites	4
Course Scheduling and Credit	4
Virtual Environment Information	5
Additional Resources	5
QAD Learning Center	5
QAD Document Library	5
QAD Support	5
Chapter 1 Introduction to Work Orders	7
Overview	8
Work Orders	9
Work Order Bills and Routings	10
Work Orders: Source	11
Terminology	12
Course Objectives	14
Chapter 2 Business Considerations and Setup	17
Introduction to Business Issues	19
Repetitive	20
Rework	21
Co-Products and By-Products	22
Configured Products	23
Shop Floor Control	24
Work Order Closing	25
Component Issue/Backflush	26
Work Order Shortages	27
Compliance	28

Work Order Setup	29
Work Order Control Setup	30
Work Order Accounting Control Setup	32
Exercise: Work Order Control	34
Chapter 3 Work Order Processing	37
Introduction to Work Order Processing	38
Work Order Status and Type	39
Work Order Status	40
Planned	41
Firm Planned	42
Exploded	43
Allocated	44
Released	45
Closed	46
Batch	47
Conclusion	48
Work Order Types	49
Standard	51
Final Assembly	52
Rework	53
Expense	54
Cumulative	55
Scheduled	56
Conclusion	57
Exercise	58
Work Order Processing Cycle	60
Approving Planned Orders	61
Planned Work Order Approval: Screen 1 of 2	63
Planned Work Order Approval: Screen 2 of 2	65
Maintaining Work Orders	66
Work Order Maintenance	68
Work Order Attributes	72
Accounting Data	73
Preparing and Planning	74
Work Order Component Check	76
Releasing and Monitoring Work Orders	77
Releasing Single Work Orders	79
Work Order Release/Print	80
Picklist	83
Routing	84
Releasing Multiple Work Orders	85
Multiple Work Order Release/Print	86

Work Order Bill Shortage Inquiry	88
Work Order Dispatch Report	89
Modifying Work Order Status	91
Multiple Work Order Status Change	93
Splitting Work Orders	95
Work Order Split	97
Issuing Components	99
Work Order Component Issue	100
Multi-Entry Screen	103
Issues	104
Receiving Work Orders	105
Work Order Receipt	106
Backflushing	109
Work Order Receipt Backflush	110
Maintaining WO Bills	119
Work Order Bill Maintenance	121
Maintaining WO Routings	124
Work Order Routing Maintenance	126
Accounting Close	130
WIP Material Cost Revaluation	131
Sample Report	133
Work Order Accounting Close	134
Sample Report	136
Exercise: Work Orders	137
Appendix A Workshops and Study Questions	139
Study Questions	140
Answers to Study Questions	141
Appendix B Reports, Inquiries, Browsers	143
Appendix C General Ledger Effects of WO Transactions	145
Appendix D QAD Product Costing	149
Product Costing in QAD Enterprise Applications	150
Product Information Resources	151
Index	153

QAD Work Orders Change Summary

The following table summarizes significant differences between this document and the last published version.

Date/Version	Description	Reference
April 2017/v2017 EE	Rebranded for QAD 2017 EE	--
April 2016/v2016 EE	Rebranded for QAD 2016 EE. added links to Preface and book	--
April 2015/v2015 EE	Rebranded for QAD 2015 EE	--
March 2014/v2014 SE_EE	Rebranded for QAD 2014 SE_EE	--
September 2013/v2013.1 SE_EE	Rebranded for QAD 2013.1 SE_EE	--
May 2013/v2013 SE_EE	Edited for style and clarity	--
March 2013/v2013 SE_EE	Rebranded for QAD 2013 SE_EE	--
September 2012/v2012.1 SE_EE	Rebranded for QAD 2012.1 SE_EE; Consistency edit	--
March 2012/v2012 SE_EE	Rebranded for QAD 2012 SE_EE	--
September 2011/v2011.1 SE_EE	Rebranded for QAD 2011.1 SE_EE	--

About This Course

Course Description

QAD designed this course to cover the basics of preparing to implement the Work Orders module of QAD Enterprise Applications. The course includes:

- An introduction to the Work Orders module
- An overview of key business issues
- Setting up the Work Orders module
- Using the Work Orders module
- Activities and exercises throughout the course that let students practice key concepts and processes in the Work Orders module

Course Objectives

Students learn how to:

- Analyze some key business decisions before setting up the Work Orders module
- Set up and use the Work Orders module

Audience

- Implementation consultants and members of implementation teams
- Key users

Prerequisites

- QAD training courses:
 - *Initial Setup*
 - *Product Structures and Formulas*
 - *MRP and CRP*
 - *Work Centers, Routings, and Work Order Subcontracting*
- Basic knowledge of QAD Enterprise Applications as it is used in the business
- Working knowledge of the manufacturing industry in general

Course Scheduling and Credit

This course is typically taught in one-half day and is valid for three credit hours.

Virtual Environment Information

This guide applies to both the Standard Edition and the Enterprise Edition of QAD Enterprise Applications. Use the hands-on exercises in this book with the latest Enterprise Edition learning environment in the 10USA > 10USACO workspace. When prompted to log in, specify *demo* for user ID and *qad* for password.

Note If you use Standard Edition, complete the exercises in the EE environment; the concepts are the same in both environments and can be applied to Standard Edition. Features that only apply to Enterprise Edition are noted in the text.

Additional Resources

If you encounter questions on QAD software that are not addressed in this book, several resources are available. The QAD corporate Web site provides product and company overviews. From the main site, you can access the QAD Learning or Support site and the QAD Document Library. Access to some portions of these sites depends on having a registered account.

<http://www.qad.com/>

QAD Learning Center

To view available training courses, locations, and materials, use the QAD Learning Center. Choose Education under the Services tab to access this resource. In the Learning Center, you can reserve a learning environment if you want to perform self-study and follow a training guide on your own.

QAD Document Library

To access release notes, user guides, training guides, and installation and conversion guides by product and release, visit the QAD Document Library. Choose Document Library under the Support tab. In the QAD Document Library, you can view HTML pages online, print specific pages, or download a PDF of an entire book.

For more information, see *QAD Manufacturing User Guide*.

To find a resource, you can use the navigation tree on the left. You can also use cross-document search, which finds all the documents matching your search terms and lets you refine the search by book type, product suite or module, and date published.

QAD Support

Support also offers an array of tools depending on your company's maintenance agreement with QAD. These support resources include the Knowledgebase and QAD Forums, where you can post questions and search for topics of interest. To access the Knowledgebase or QAD Forums, choose Visit Online Support Center under the Support tab.

Chapter 1

Introduction to Work Orders

Overview

Course Overview

➤ Introduction to Work Orders

- Business Considerations
- Work Order Control Set Up
- Process Work Orders



eB-WO-IN-040

Work Orders

Work Orders

Authorizations to produce a specific quantity of an item by a certain date

Work Order 9999			
<u>Item</u>	<u>Description</u>	<u>Qty</u>	<u>Date</u>
02001	Automotive Connector	500	12/01/00

Work orders may exist for items with Purchase/Manufacture code of M or C

Purchase/Manufacture: **M** 


(Item Planning Maintenance)



eb-WO-IN-050


A work order is an authorization to produce a specified quantity of a specified item by a specified date.

Work Order Bills and Routings



Each item has a bill and a routing associated with it. Each work order inherits the bill and routing of its item, which you can modify as needed.

Work Orders: Source




The demand for work orders originates in MRP as it processes demand from:

- Sales orders
- Return material authorizations
- Parent work orders
- Manually entered orders

Terminology

Terminology

- Routable
- Rework
- Work order splits
- Work in process (WIP)
- Due date
- Release date
- Manufacturing lead time



eB-WO-IN-080

Routable. Routable work orders for subassemblies are automatically created when a parent item is allocated or released.

Rework. Required for items that are unacceptable and need additional processing.

Work Order Splits. Often created when component inventory is short. You split the work order to finish as much as possible while awaiting receipt of more components.

Work In Process (WIP). Work in process refers to products in various stages of completion throughout the plant. Stages include raw material issued to work orders up to processed material awaiting final inspection and acceptance as finished product.

Due Date. The date this work order is due to be completed, which is the date you plan to have product available:

- For shipment to a customer
- To issue to another manufacturing order

All MRP plans are based on this due date

Release Date. The date this work order is scheduled to be released to production. Orders not released by this date are flagged on the MRP reports. The system calculates either release or due date, creating in effect, forward or backward order scheduling.

Manufacturing Lead Time. The normal or average number of working days it takes to manufacture the item, including the time to process paperwork, issue components, inspect the finished product, and receive it into stock.

- For items with Pur/Mfg code set to M, the manufacturing lead time can be calculated from the item's routing/process as part of the Routing Cost Roll-Up
- When a work order is entered for a purchased or manufactured item, the system uses this lead time to calculate the release date

Course Objectives

Course Objectives

In this course you will learn how to:

- Identify some key business considerations before setting up Work Orders in QAD Enterprise Applications
- Set up Work Order Control in QAD Enterprise Applications
- Process Work Orders in QAD Enterprise Applications



eB-WO-IN-090

This course covers the processing of normal work orders from setup to completion.

Course Overview

✓ Introduction to Work Orders

- Business Considerations
- Work Order Control Set Up
- Process Work Orders

Chapter 2

Business Considerations and Setup

Business Considerations

In this section you will learn how to:

- **Identify some key business considerations before setting up Work Orders in QAD Enterprise Applications**
- Set up Work Order Control in QAD Enterprise Applications
- Process Work Orders in QAD Enterprise Applications



eB-WO-BC-010

Introduction to Business Issues

Business Issues

- Repetitive
- Rework
- Co/By-Products
- Configured Products
- Shop Floor Control
- Work Order Closing
- Component Issue/ Backflush
- Work Order Shortages
- Compliance




eB-WO-BC-020


There are several business issues to consider before using work orders in QAD Enterprise Applications. This section does not discuss all potential issues, but presents some issues to generate thought and discussion.


Repetitive

Work Order vs Repetitive

Work Order 9999			
Item	Description	Qty	Date
02001	Automotive Connector	500	2/01/00






eB-WO-BC-030

Definition

Work orders control and monitor the manufacturing of discrete items.

Repetitive manufacturing uses production line schedules.

Repetitive manufacturing typically involves continuous work and production lines dedicated to one item, or a family of items, for relatively long times.

Why Consider?

Repetitive manufacturing and work orders are appropriate to different environments.

Functionality in QAD Enterprise Applications

The system handles repetitive manufacturing in the repetitive and advanced repetitive modules.

Rework

Rework

Is rework part of the original process, or a separate rework order?



eB-WO-8C-040

Definition

Rework work orders manage the repair, reprocessing, or completion of nonconforming items.

What to Consider?

Whether to charge the costs to the original order or to a separate order:

- Charging to the original order is easier
- Charging to a separate type R order splits out the rework costs


Setup Implications

Charging to the original order: None.

Charging to a separate order: Create a rework department, work center, and possibly alternate routings.

Possible reclassification of variances for accounting.

Co-Products and By-Products



Definition

Co-products are intended results of a base product. By-products are incidental results of these same base products.

Why Consider?

The system processes these products differently from standard work orders because of the product structures, variances, and multiple end items.


Functionality in QAD Enterprise Applications

The system handles co/by-products differently from regular products.

Implications

This course does not cover co/by-products.

Configured Products



Definition

Configured products offer the customer variations on the original product.

What to Consider?

Configured products come out of the Sales Order module.

Functionality in QAD Enterprise Applications


Configured products come from Sales Order Release to Work Order.

Implications

Set up Configured Products Control.

Discussed in *Training Guide: Sales Orders*

Shop Floor Control



Definition

Shop Floor Control enables you to move items through work centers and operations to provide detailed analysis of the work.

What to Consider?

Identify variances the Post Variances at SFC setting in Work Order Control affects.

Implications

Work Order Control settings.


Discussed in *Training Guide: Shop Floor Control*.


Work Order Closing

Work Order Closing

Accounting Lost & Found

Where do all these variances come from?



 #B-WO-BC-060

Definition

The closing of work orders completes the life cycle and:

- Reports unreported items at standard
- Calculates variances to post to the general ledger


What to Consider?

If work order transactions have not been properly completed before the closing process, then the variances created are possibly not legitimate.

Setup Implications

Procedures must be in place to ensure proper reporting.

Component Issue/Backflush



What to Consider?

The timely issuance of work order components affects the value of work in process inventory and the ability to verify inventory accuracy through cycle counting.

Setup Implications

Set procedures for your company that allow you to maintain accurate counts.

Work Order Shortages



Definition

Shortages of work order components are one of the worst non-value-added problems, using up human resources and causing delays.

Setup Implications

Set strict procedures to ensure accurate inventory counts.

Compliance



Definition

The compliance module controls lot and batch numbers and work order bill substitutions.

Note The Compliance module was renamed Regulatory Attributes in the Enterprise Edition of QAD applications.

What to Consider?

Compliance is important for highly regulated products and controlled substances

Work Order Setup

Work Order Setup


In this section you will learn how to:

- ✓ Identify some key business considerations before setting up Work Orders in QAD Enterprise Applications
- **Set up Work Order Control in QAD Enterprise Applications**
- Process Work Orders in QAD Enterprise Applications



eB-WO-BC-115

Work Order Control Setup



Note In QAD Enterprise Edition, financial control settings are updated in a program separate from operational settings. This architecture supports detailed segregation of duties assigned with role-based security. In QAD Standard Edition, all control settings are updated in one program.

Field Definitions

Auto W/O Numbers. If No, you assign the numbers manually. This field does not affect the work order ID number, which the system assigns if you do not

Next W/O Number. The next automatic work order number for system-assigned numbers. It is not used for MRP planned orders.

Work Order Comments. Indicates whether comments are normally entered on manual work orders. This choice sets the default when you enter or modify an order

- Yes: The order comment field defaults to Yes and the transaction comment screen appears for entry of printing or non-printing comments
- No: It defaults to No. If you normally do not use comments, set this field to No to avoid being prompted each time with the comment entry screen

Routing Comments. Indicates whether comments are normally entered on each routing operation. This choice sets the default when you enter or modify a work order routing operation


- Yes: The operation comment defaults to Yes. The transaction comment screen displays for entry of comment text
- No: The default is No

You can manually change the field on individual work order routing operations

Move First Operation. Indicates whether the work order release function sets the status of the first operation to Q (queue).

- Yes: At work order release, the status of the first operation is set to Q. It then appears on the dispatch list for the specified work center, and the Q indicates that it is waiting to be started. If there is a lengthy picking effort and the work order is unlikely ready as soon as it is released, this choice is not appropriate.
- No: The operation status is left blank; you can change it manually.

Work Order Accounting Control Setup



Post Variances at SFC. Indicate whether variances are only calculated and posted at the time of work order receipt

- Yes: Labor and burden variances are posted whenever shop floor labor feedback transactions are entered. If you have short run times, set this field to Yes.
- No: Variances are suppressed and not calculated or posted until the work order is received. This suppression reduces the number of variance transactions posted to the GL, particularly if many shop floor labor transactions are processed before material receipts are recorded

If you have long run times, set this field to No, suppressing variance calculations until finished product is received.

Quantity Completed Method. Used with Co/By Products to calculate the base process quantity complete for a joint order set. Valid values are:

SUM (Summarize): The total quantity complete for all co-products and by-products in the joint order set

SUMC (Summarize Co-products): The total quantity complete for co-products only

MAX (Maximum): The base process quantity required to complete the co-products that consumed the greatest amount of the base process in proportion to the quantity ordered.

MIN (Minimum): The base process quantity required to complete the co-product that consumed the least amount of the base process in proportion to the quantity ordered.

ORD (order): The quantity ordered on the base process order

Note The control setting value displays as the default on all work orders, except for routable work orders, which default from the parent work order.

Exercise: Work Order Control

- 1 Use Work Order Control (16.24) to set up Work Order Control settings.

Field	Data
Auto W/O Numbers	Yes
Next W/O Nbr.	4000
Work Order Comments	No
Routing Comments	No
Move First Operation	Yes

- 2 Use Work Order Accounting Control (36.9.11) to set up Work Order Accounting Control.

Field	Data
Post Variance at SFC	Yes

Course Overview

Introduction to Work Orders

- ✓ **Business Considerations**
- ✓ **Work Order Control Set Up**
- Process Work Orders



eB-WO-BC-140

Chapter 3

Work Order Processing

Introduction to Work Order Processing

Process Work Orders

In this section you will learn how to:

- ✓ Identify some key business considerations before setting up Work Orders in QAD Enterprise Applications
- ✓ Set up Work Order Control in QAD Enterprise Applications
- **Process Work Orders in QAD Enterprise Applications**



eB-WO-PR-010

This section covers work order processing in QAD Enterprise Applications. It includes:

- The various statuses through which work orders move
- The types of work orders
- The details of processing

Work Order Status and Type

Work Order Processing: Introduction

WO Processing Introduction


- **Work Order Status**
- Work Order Types



eB-WO-PR-020

A work order's status denotes its current place in the processing cycle; its type denotes its use and, in some cases, its origin.

Work Order Status




The figure shows the statuses in sequence.

- The status of a work order determines how much control you have over its bill, routing, inventory allocations, inventory transactions, and labor feedback

Note Not all work orders take on all status conditions. Final assembly work orders, for example, have a default status of exploded.

Planned



Planned work orders come from MRP.


- MRP can replan these orders
- Changes cannot be made to orders with status Planned
- Work orders with statuses other than Planned have fixed quantities and due dates. Therefore, MRP does replan them.

Approving a planned work order with Planned Work Order Approval changes its status to firm planned.

Firm Planned

Work Order Status


Firm Planned



Master Scheduler

Work Order Maintenance

Work Order Status: **F**

 QAD eB-WO-PR-050


Approved orders take on this status firm planned.

- Firm planned is the default status for orders you create in Work Order Maintenance
- MRP does not replan these orders, but instead, generates action messages as needed
- You cannot record inventory transactions or labor feedback against firm planned orders
- There are bills and routings associated with these orders, but they are not frozen from any engineering changes that are performed to the bill of material or routing.
 - MRP re-explodes bills, while CRP re-explodes routings.

Exploded


Work Order Status

Exploded



Work Order Maintenance

Work Order Status: **E**

 QAD

eB-WO-PR-060


Exploding work orders recalculates the work order bills and freezes the bill and the routing

- The bill and routing can be changed only manually until the order is released
- You cannot record inventory transactions or labor feedback against work orders with this status

Allocated

Work Order Status


Allocated



Reserved

Work Order Maintenance

Work Order Status: A

eB-WO-PR-070


Allocated orders are extensions of exploded orders and are used for inventory transactions.

You cannot record labor feedback against orders with status Allocated.

Allocated orders differ from exploded orders in the following ways:

- General allocations are made for all of the required components
- When the work order bill is created, QAD Enterprise Applications explodes through the requirements for phantoms when needed. This action uses up quantities of phantom items already in inventory before creating requirements for their components
- Work orders are automatically created for components with Pur/Mfg codes set to Routable in Item Planning Maintenance; these orders normally have a status of Batch


Released



Released orders are like allocated orders except that detail allocations are made for components and operations are scheduled.

- Picklists or routings can be printed when orders are released. The picklist uses detail allocations to indicate the specific inventory detail records to pick for the order
- You can record inventory transactions or labor feedback against work orders with status Released

Closed




Work orders are typically closed when the items are received.

- For most purposes, closing ends the life cycle
- You cannot process inventory transactions for closed orders
- Additional labor can be reported until either:
 - The operations are closed in Shop Floor Control
 - Work Order Accounting Close is executed
- This status is useful for reporting

Batch


Work Order Status

Batch



Work Order Maintenance

Work Order Status: **B**

 QAD

eB-WO-PR-100


Use the Batch status to speed up processing for large numbers of orders.

- Enter batch work orders manually as needed, or create them automatically for routable components when changing the order status to Allocated or Released
- Use Multiple WO Status Change to change order status at the appropriate time
- The system does not create and explode bills or routings for these orders until their status changes, so MRP does not recognize any component demand
- You cannot record inventory transactions or labor feedback against a batch order

Conclusion

Work Order Status

Planned	Planned and replanned by MRP
Firm Planned	Approve by a planner
Exploded	Bill and Routing Fixed
Allocated	Inventory Allocated for All Components
Released	Detailed Allocations Routing and bills are printable
Closed	Inventory transactions no longer allowed
Batch	Enter now, update files later

 QAD #B-WO-PR-110

The diagram shows the various statuses and their meanings.

Work Order Types

Work Order Processing: Introduction

WO Processing Introduction

- ✓ Work Order Status
- **Work Order Types**




eB-WO-PR-120

This section looks at all six types of work orders, even though some of them are covered in more detail in other training courses.

Work Order Types

<u>Type</u>	<u>Code</u>
Standard	[blank]
Final Assembly	F
Rework	R
Expense	E
Scheduled	S
Cumulative	C
Flow	W

Standard




Standard work orders are used to produce items having predefined bills and routings.

If the work order is created manually, the default status is Firm.

If MRP generates the work order, the default status is Planned.

Final Assembly



Final assembly (FAS) orders are used to manufacture configured products.

Configured products have a Pur/Mfg code of C.

FAS orders are generated when a sales order for a configured product is released to manufacturing using Sales Order Release to Work Order.

FAS orders use the standard item routing, but the BOMs contain only the items specified in the sales order configuration.

Release and process FAS orders the same as regular work orders.

Rework

Work Order Types: Rework


WO Maintenance

Work Order: W0002
 Item Number: 01010
 Type: R
 Site: 10-100

Quantity Ordered:
 Quantity Completed: 0.0
 Qty Rejected: 0.0

Work Order Status:

Cycle by Status
 Allocated - Released - Closed


eB-WO-PR-160

Use rework orders to manage repair, reprocessing, or completion of non-conforming items.

Rework orders have the parent item as the only component, and no routing.

In Work Order Maintenance, set the WIP account/cost center and project to an appropriate expense account for posting rework costs.

You can modify the bill and routing by adding components and operations before release; use Work Order Component Issue or directly modify the bill using Work Order Bill Maintenance to add items.

If rework activity is a common procedure, consider establishing a rework routing in Routing Maintenance and attaching it in Work Order Maintenance, or create one in Work Order Routing Maintenance.

If you are using the Service/Support Management module to receive items from customers and rework them, you can establish default service routings in Service Item Maintenance.

Note The cost of rework components and labor is posted to variance accounts.

Expense

Work Order Types: Expense

Prototype Department


WO Maintenance

Work Order: WO003
 Item Number: 01010
 Type: E
 Site: 10-100

Quantity Ordered:	10.0
Quantity Completed:	0.0
Qty Rejected:	0.0

Work Order Status:

Cycle by Status
Released - Closed


#B-WO-PR-170

Use expense work orders for non-inventory jobs, such as engineering prototypes, repairing fixed assets, or design projects.

Note Define a separate site, item code, and product line for expense orders to keep planning and manufacturing separate from regular manufacturing.

To separate cost accounting, specify an expense account rather than the default WIP account. Or use the Project field to track expenses in the GL.


Expense work orders have no bill or routing, but you can attach these items manually as needed.

If you process expense work orders frequently, streamline the process by:

- 1 Creating a product line with account numbers for this type of work.
- 2 Creating an item of type E to use for expense orders.
Define a blank order quantity to prevent planning functions from treating it like a normal item.
- 3 Creating a status code that restricts all inventory transactions and assign it to the item.

Note The cost of expense components and labor is posted to variance accounts.


Cumulative



The system generates cumulative orders to track repetitive production costs. They cannot be processed using work order functions.

- The system keeps a running total for each combination of items, sites, production lines, product structures, and routings using a cumulative order
- The cumulative order tracks costs and quantities for work-in-process (WIP) for repetitive production
- A cumulative order is created for a profile that defines the site, item number, production line, routing code, BOM/formula code for the order, and start and end effective dates

Scheduled



The system generates scheduled work orders when repetitive schedules are entered.

- A scheduled work order cannot be processed as a standard work order unless you change its status to Allocated or Released
- Changing a scheduled order to a regular order automatically updates the repetitive schedule to exclude it; however, the work order type remains Scheduled

Conclusion

<h3>Work Order Types</h3>	
Standard	Produce items with predefined product structures and routings
Firm Assembly	Produce configured products
Rework	Manage the repair, reprocessing, or completion of nonconforming items
Expense	Perform special jobs, such as non-inventory items
Scheduled	Created from a repetitive schedule explosion
Cumulative	Used by system to track repetitive production costs
Flow	Generated when you use Flow Schedule Maintenance to create a flow schedule order that does not reference an existing work order. These cannot be processed by work order functions.

QAD #B-WO-PR-200

The diagram shows all work order types.

Exercise

- 1 Use Item Planning Maintenance (1.4.7) to set Order Qty to 100 and Mfg LT to 6 days for item 02003.

- 2 Use Work Order Maintenance (16.1) to create a manual order.

Work Order: [blank]

ID: [blank]

Click Next.

Where did the work order number the system assigned come from?

Item Number: 02003

Type: [blank]

Site: 10-200

Click Next.

Note Work Order Status defaults to F f(irmed planned).

Quantity Ordered: 100

[delete the value in Order Release Date]

Order Due Date: [1 week from next Friday]

Click Next until you return to the first screen in Work Order Maintenance.

What is the order due date? How was this date calculated?

- 3 In Work Order Bill Maintenance (16.13.1), enter your work order and click Next. In the component Item field, scroll through the work orders bill of material. What is the Quantity Allocated for each component?
- 4 Use Work Order Maintenance (16.1) to manually change the order status to R (released). Check Work Order Bill Maintenance again for your order. What is the quantity allocated now?
- 5 Use Work Order Component Check (16.5), for your order number. What components are you short?
- 6 Use Work Order Maintenance (16.1) to create a rework order for item 02003.

Work Order: [blank]

ID: [blank]

Item Number: 02003

Type: R

Site: 10-200

Quantity Ordered: 3

Due Date: [default]

Note the Work Order Status.

Check this order in Work Order Bill Maintenance. What are the components and their allocated quantities?

- 7 Use Work Order Maintenance (16.1) to create an Expense order for item 02003.


Work Order: [blank]
ID: [blank]
Item Number: 02003
Type: E
Site: 10-200
Quantity Ordered: 10
Due Date: [default]

Note the Work Order Status.

Check this order in Work Order Bill Maintenance. What are the components and their allocated quantities?


- 8 Use Work Order Receipt (16.11) to Receive your first work order for 100 units of the 02003. Receive all 100 units; note the default inventory location where the system receives them. Where did this location code come from? Check the Close box and click next.
- 9 Use Transaction Detail Inquiry (3.21.1) to view this last transaction. You see the Transaction Type RCT-WO (receipt work order) the quantity, the order number and, when you click Next, all the other details of this receipt. Note you did not issue any components to this order or do any other labor reporting.

Work Order Processing Cycle



This lesson follows the sequence of processing steps shown here. There are other possible sequences. You can, for example, maintain work order bills and routings before issuing any components or receipts. Not all steps are required.

Approving Planned Orders



Approving planned orders changes the status from P to F. This means that MRP can no longer replan the orders, although it does generate action messages relative to them.

Work Order Processing Cycle



- **Approving Planned Work Orders**
- Maintaining Work Orders
- Preparing and Planning (optional)
- Releasing and Monitoring Work Orders
- Modifying Work Order Status
- Splitting Work Orders (optional)
- Issuing Components
- Receiving Work Orders
- Backflushing
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close

Planned Work Order Approval: Screen 1 of 2

Planned Work Order Approval: Screen 1 of 2

Planned Work Order Approval approves the MRP plan, generating a firm planned work order for the amount of each planned order.

Note To create a routing for the firm planned order, run CRP or Multiple WO Status Change.

- MRP cannot change firm planned, approved orders; it generates action messages instead
- If an order is approved mistakenly, delete it. MRP recreates it the next run time
- If you do not plan to act on a planned order, delete it, particularly if MRP is not running soon.
 - QAD Enterprise Applications assumes that you intend to act on planned orders. These orders are included on Master Schedule reports as Scheduled Receipts and Scheduled Receipts are included in Available to Promise
- Assign security to this function to control access

Field Definitions

Item Number / BOM/Formula / Site / Release Date . Select the work orders by the listed criteria

Default Approve. Indicates whether all planned orders are marked approved.

- Yes marks all of the selected planned orders as approved. Normally these orders are planned orders for manufactured items with a Pur/Mfg code of blank or M; however, orders for purchased items can also be included

- No indicates that planned orders require manual approval. The approved field defaults to No on each planned order and is changed to Yes manually

Note If most of the planned orders are approved, it is faster to set Default Approve to Yes. You then manually change the approved field to No on the few orders that you do not want to approve.

Buyer/Planner. An optional code identifying the person responsible for planning and ordering this item

- Defaults from Item Planning Maintenance
- Validated against predefined values entered in Generalized Codes Maintenance, if any
- It is possible to filter several reports and inquiries with the buyer code, in particular Action Messages and Past Due Receipts
- The buyer/planner runs certain MRP/DRP and planned order approvals.

Note The value entered in Item Master Maintenance is used as the default for all sites. It can be changed manually for any site.

Include Phantoms. Specifies whether to approve orders for phantom items

- Since phantom items are not normally manufactured or stocked, this field is normally left at No

Include Purchased Items. Indicates whether to include planned orders for purchased items

- If this field is set to Yes, then planned orders for purchased items (Pur/Mfg code is P) are displayed and can be approved as work orders
- This choice is useful when you have items that you usually purchase from outside suppliers, but can also manufacture in-house
- When a planned order is created for the item, you have the choice of approving a purchase or work order

Planned Work Order Approval: Screen 2 of 2

Planned Work Order Approval: Screen 2 of 2

The screenshot shows a web application window titled "Planned Work Order Approval". The window has a menu bar with "Go To", "Actions", "Copy", "Print", "Preview", and "Attach". Below the menu bar, there are search fields for "Item:" and "Item Number:" with dropdown arrows, and a "To:" field. The main content area displays a table with the following columns: Ln, Work Order, ID, Item Number, Qty Ordered, Rel Date, and OK. The table contains 8 rows of data, with the first 7 rows having their "OK" checkboxes checked. A dialog box titled "Is all information correct?" with "yes" and "no" buttons is overlaid on the table. A callout box points to the "Ln" column of the first row with the text "Enter the appropriate line number here". At the bottom of the screen, there is a summary table with columns: Ln, Work Order, ID, Item Number, Qty Ordered, Rel Date, and OK. The first row in this summary table has "Ln" set to 0 and "OK" set to an unchecked checkbox. The QAD logo is in the bottom left corner, and the text "eB-WO-PR-250" is in the bottom right corner.

Ln	Work Order	ID	Item Number	Qty Ordered	Rel Date	OK
1	08020006	2286309	01010	25.0	9/7/2010	<input checked="" type="checkbox"/>
2	08020007	2286310	01010	25.0	9/14/2010	<input checked="" type="checkbox"/>
3	08020008	2286311	01010	25.0	9/21/2010	<input checked="" type="checkbox"/>
4	08020009	2286312	01010	25.0	9/28/2010	<input checked="" type="checkbox"/>
5	08020010	2286313	01010	25.0	10/5/2010	<input checked="" type="checkbox"/>
6	08020011	2286314	01010	25.0	10/12/2010	<input checked="" type="checkbox"/>
7	08020032	2286333	01030	25.0	9/9/2010	<input checked="" type="checkbox"/>
8	08020033	2286334	01030	25.0	9/23/2010	<input checked="" type="checkbox"/>
		2286335		25.0	10/14/2010	<input checked="" type="checkbox"/>
		2286323		15.0	9/7/2010	<input checked="" type="checkbox"/>

Ln	Work Order	ID	Item Number	Qty Ordered	Rel Date	OK
0						<input type="checkbox"/>

The screen displays the relevant work orders in the top half. In the bottom, you select orders by line number for processing. All orders are pre-approved because the default approve box was checked on the input selection screen.

Ln. Enter the line number of the work order, shown in the top half of the screen

Work Order. MRP assigns the number.

- You can change this number, to match it up to the sales order, for example

ID / Item Number / Qty Ordered / Release. Display-only fields


OK.

- Yes to release the order
- No to prevent its release

Is all information correct?

- Yes: Process
- No: Correct the data
- Cancel: Cancel the function

Maintaining Work Orders



We now look at Work Order Maintenance. You use it to create and maintain work orders. There are several exceptions including:

- Work orders created by entering repetitive schedules are managed in the Repetitive module
- Work Orders created by entering flow schedules are maintained in the Flow module
- Work orders created to manage call repairs are managed with Call Activity Recording in the Service/Support Management module

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- **Maintaining Work Orders**
- Preparing and Planning (optional)
- Releasing and Monitoring Work Orders
- Modifying Work Order Status
- Splitting Work Orders (optional)
- Issuing Components
- Receiving Work Orders
- Backflushing
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close

Work Order Maintenance

Work Order Maintenance: Screen 1 of 3

Work Order: W0001
ID: 1
Item Number: 52001

Work Order: W0001

Item Number: 52001

Type:

Site: 10-201

ID: 1

Valve Body Assembly

Quantity Ordered:

Quantity Completed:

Qty Rejected:

Work Order Status:

Sales/Job:

Supplier:

Yield Percent:

Remarks:

Comments:

Order Date:

Release Date:


Due Date:

Site:

Routing Code:

BOM/Formula Code:

Post variances at SFC:


eB-WO-PR-280

Use this function to create and to maintain work orders.

Work Order / ID. Enter the number and ID of the work order

- For new work orders, you can let the system assign numbers by leaving these fields blank
- Some people enter the lot number in ID

Item Number. The number of the item manufactured

Type. The work order type code: blank for Standard, E for Expense, R for Rework, S for Scheduled, C for Cumulative, F for Final Assembly

Site. The site where the item is manufactured

Qty Ordered. The quantity produced on this work order, expressed in the item unit of measure

- If the expected yield is less than 100%, this quantity can be greater than the quantity of usable product you actually expect to receive complete. MRP automatically adjusts planned order quantity to reflect expected yield losses
- Order quantity is used in calculating run time

Qty Completed / Qty Reject. Display-only fields

Order Date. Identifies the date this work order was entered. The default is the system date

Release Date. The date this work order is scheduled to be released to production; default is the system date

- Your initial entry here automatically changes to the actual release date when you release and print the work order
- Most reports and inquiries can be selected for ranges of release dates
- Orders not released on or before this date are flagged on the MRP reports
- Release date determines the date components are required
 - Normally components are picked when an order is released, so the component need date defaults to the work order release date
 - Some components can be needed before or after production begins, as defined on the product structure in the lead time offset field
 - If lead time offset is positive, it is added to the release date
 - If it is negative, it is subtracted
 - MRP uses component need dates and prints them on the picklist
- The system calculates either release or due date, creating in effect, forward or backward order scheduling
 - Enter ? to have the system calculate the date using operation times from the item routing
 - Enter a Release Date and a question mark in the Due Date to have the system calculate the Due Date. This calculation starts at the beginning of the Release Date and forward schedules starting with the queue time for the first operation
 - Enter a Due Date and enter a question mark in the Release Date to have the system calculate it. The calculation starts at the end of the Due Date and backward schedules starting with the last move time for the last operation
 - Leave both dates blank to set the Release Date to today and establish forward scheduling

Note You can get different release and due dates using forward versus backward scheduling. This difference is because some lead time components are scheduled in shop days and some in calendar days. A shop day lead time component is possibly in effect over a weekend in one direction, whereas in the opposite direction, a calendar day component is in effect.

Due Date. The date this work order is due to be completed

- Defaults to today's date plus the manufacturing lead time for the item
- Enter ? here and a date in Release Date to have QAD Enterprise Applications calculate the Due Date. The calculation starts at the beginning of the Release Date and forward schedules starting with the queue time for the first operation
- This date is the date you plan to have product available for shipment to a customer or to issue to another manufacturing order
- All MRP plans are based on this due date and most reports and inquiries can be selected for ranges of due dates

Status. The current state of the work order

- P for Planned by MRP (not set manually)
- F for Firm Planned, approved orders
- B for Firm planned orders entered in batch
- E for Exploded

- A for Allocated
- R for Released

Note You can release orders in Work Order Maintenance by changing their status to R. This method does not let you print a picklist or routing, but it still explodes phantom components and creates work orders for routable components.

- C for Closed

Sales/Job. An optional code associating this manufacturing order with a specific sales/job

- Most reports and inquiries can be selected with sales/job number
- Sales/job numbers can be referenced on purchase orders, work orders, and intersite requisitions, allowing you to review the progress of all activities associated with a particular sales order, contract, or job number
- Sales/job numbers are not validated

Supplier. The supplier associated with this work order, if any

- When a work order is entirely subcontracted, the supplier can be recorded on the work order and on the work order routing operation
- This field is for reference only. It appears on some reports and inquiries

Yield. The percentage of this work order expected to be in usable condition

- The order quantity is the number of units of the item you plan to produce
 - If the expected yield is less than 100%, the order quantity can be greater than the quantity of usable product you actually expect to receive complete
 - MRP automatically adjusts planned order quantity to reflect expected yield losses
- Line items on MRP reports contain Scrap Requirement and reference the work order number and lot ID

Note Since the order quantity has effects in many areas, select an order size that meets the production, marketing, and customer service goals of the company.

Site. Identifies the place where this work order is being processed

Routing Code. Identifies the routing for this work order

- It can identify an alternate routing
- Leave blank to use the routing stored with a code equal to the item number on the work order
- The routing code entered on the work order accesses the operation steps for the work order routing; these operations influence scheduling and variance calculations

BOM/Formula. Identifies the bill of material (product structure) or formula for this work order. Leave blank to use the product structure stored with a code equal to the item number on the work order

Remarks. General remarks pertaining to this work order. This field is for reference only and can appear on some selected reports and inquiries

Comments. Indicate whether to enter comments for this work order

- Yes to display another screen for entry or review of comments. The text can be entered manually or copied from existing master comments

- Work order comments print on the work order

Post Variances at SFC. Indicates whether variances are recalculated and posted only at the time of work order receipt

- Yes: Labor and burden variances are posted whenever shop floor labor feedback transactions are entered
- No: Variances are suppressed and not calculated or posted until the work order is received. This choice reduces the number of variance transactions posted to the general ledger, particularly if there are many shop floor labor transactions processed before material receipts are recorded

Note If you have long run times, set this field to No, suppressing variance calculations until finished product is received. If you have short run times, set this field to Yes.

Work Order Attributes


Work Order Maintenance: Screen 2 of 3

Work Order: W0001 ID: 1

Work Order: W0001	ID: 1
Item Number: 52001	Valve Body Assembly
Type:	
Site: 10-201	

Attributes

Assay Percentage:	0.00%	
Grade:		
Expire Date:		
Receipt Status:		Active: <input type="checkbox"/>
Batch:		
Single Lot: <input type="checkbox"/>		
Lot Number:		


eB-WO-PR-290

This screen solicits various attributes of the work order. These attributes relate mainly to the Regulatory Attributes module (called the Compliance module in QAD SE). This module enables you to manage compliance with government regulations such as the FDA Current Good Manufacturing Practices and international agreements such as NAFTA and GATT.

With compliance active, these fields accept input as required. Attributes can also be assigned at work order receipt.

Accounting Data

Work Order Maintenance: Screen 3 of 3

Account Name	Amount	Mech	Project
WIP Account:	1550	Mech	Project
Mtl Usage Variance Acct:	5040	Mech	
Mtl Rate Variance Acct:	5050	Mech	
Subcontract Usage Variance:	5440	Mech	
Sub Rate Variance Acct:	5450	Mech	
Mix Variance Acct:	6830	Mech	
Floor Stock Account:	1600	Mech	

This screen accepts input of the General Ledger accounts and sub-accounts for the work order.

WIP Account / Mtl Variance Account / Mtl Rate Variance Account / Sub Usage Variance Account / Sub Rate Variance Account / Mix Variance Account / Floor Stock Account. Enter the accounts as needed; defaults appear and can be overridden

Project. An optional code identifying the project this work order relates to

- Project codes identify specific activities towards which expenses are tracked
- For example, a project code can be used to represent engineering design work, production rework, or a new construction project
- The project code entered on the work order is used for all GL transactions material issues and receipts create for this work order. It also appears as the default during labor feedback transactions
 - This code allows you to track the cost of the work order by project. It is useful on special orders, rework, and expense type orders
- Project details appear on several GL summary and detail reports

Note Project codes can be used to track inventory value (but not physical inventory).

Preparing and Planning

Preparing and Planning



eB-WO-PR-310

Here we look at some functions to help you anticipate shortages before work order release and to monitor them afterwards. These shortages normally result from inaccurate inventory counts being entered into the system

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- **Preparing and Planning (optional)**
- Releasing and Monitoring Work Orders
- Modifying Work Order Status
- Splitting Work Orders (optional)
- Issuing Components
- Receiving Work Orders
- Backflushing
- Maintaining WO Bails
- Maintaining WO Routings
- Accounting Close



eB-WO-PR-320

You can check for shortages before releasing work orders with Work Order Component Check. Work orders cannot be released if there is a shortage of an item marked as critical.

You can review shortages after release with Work Order Bill Shortage Inquiry.

You can look ahead at production and work center loads with Work Order Dispatch Report.

Work Order Component Check

Work Order Component Check

Work Order Component Check

10/14/10

Work Order wo001	ID	Component Item		Short Only Yes	Output PAGE	
		Component Item	Qty Req UM	On Hand	Qty Alloc	Qty Short
		62001 Machine Casting	500.0 EA	0.0	0.0	500.0
		62002 Valve Stop	500.0 EA	0.0	0.0	500.0
		62003 Seal	500.0 EA	0.0	0.0	500.0

eB-WO-PR-330

To check availability of non-key items, use Work Order Component Check.


Work Order / ID / Component Item. Enter the relevant data or leave blank to view all orders and components

Short Only.

- Yes: List only component items that do not have enough quantity on hand; the shortage amount is the quantity on hand less the quantity required
- No: List all components

Note Use Simulated Picklist Item Check as an alternative.

Releasing and Monitoring Work Orders



Releasing an order moves it into production. A released order is like an allocated order except that detail allocations are made for its components and its operations are scheduled. Depending on which program is used, a picklist or routing can be printed when an order is released. The picklist uses detail allocations to indicate the specific inventory detail records to pick for the order.

You can record inventory transactions or labor feedback against work orders with status Released.

You can monitor released work orders with an inquiry and a report.

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- **Releasing and Monitoring Work Orders**
- Modifying Work Order Status
- Splitting Work Orders (optional)
- Issuing Components
- Receiving Work Orders
- Backflushing
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close



eB-WO-PR-350

When a work order is released, the system automatically detail allocates all of the required components. It uses the picking logic defined in the Inventory Control to decide which locations, lot/serial numbers, and lot reference numbers to allocate.

Releasing Single Work Orders

Releasing Work Orders

- **Releasing Single Work Orders**
- Releasing Multiple Work Orders



eB-WO-PR-360

You can release work orders individually or in groups. Both functions print picklists of required component items and route sheets listing operations.

Work Order Release/Print

Work Order Release/Print: Screen 1 of 2

Work Order: W0001
ID: 1
Batch:

Deliver To:
Print Bar Code:
Operation:

Print Picklist:
Print Routing:
Print Co/By-Products:

Item Number: 52001
Valve Body Assembly
Release Date: 10/13/2010

Quantity Ordered: 500.0
Quantity Completed: 0.0
Sales/Job:

Work Order Due Date: 10/15/2010
Work Order Status: F
Supplier:

Remarks:

QAD

eB-WO-PR-370

Use Work Order Release/Print (16.6) to release individual work orders.

Note In Enterprise Edition, an enhanced .NET UI version of this program is found at menu 16.30.

Work Order / ID. Enter the number and ID

Print Picklist. Enter Yes to print the picklist; No to skip printing

Print Routing. Enter Yes to print the picklist; No to skip printing.

Print Co/By-Products. Enter Yes to print the co/by-product work order list; No to skip printing.

Deliver To. An optional code identifying the person or place where this work order is delivered that appears at the top of the picklist and the routing

Print Bar Code. Assuming your printer is set up to print bar codes, this field specifies whether to print bar codes. Enter Yes to print work order ID and the operation number in bar code format in the routing section of the picklist, with the alphabetic code beside it. Enter No to print the alphabetic code only.

Operation. Yes: Upon release, the work order's first operation is automatically set to Queue, indicating it is waiting to be started. No: The operation status is left blank; you can then change it manually

This setting is typically to Yes, but sometimes this choice is not appropriate. If a lengthy picking effort is required, the work order is typically not ready as soon as it is released. In that case, set this field to No, then use Operation Move Transaction to change the status to Queue.

Work Order Release/Print: Screen 2 of 2

These fields relate to the items to print on the picklist.

Include zero required.

- No: Print only items with non-zero quantity required
- Yes: Print all components, including those components with zero quantity required; for example: memo or expense items, tools, or documents

You can add items that have no quantity required through either Work Order Bill Maintenance or Work Order Component Issue

Include zero open.

- Yes: Print all components, including those components with zero quantity open. These components are items that have already been issued to the work order. Use this option to reprint a picklist after component items have already been issued to the work order
- No: Print only component items with non-zero quantity open

Reprint picked quantities.

- Yes: Print all components, including the ones that have already been picked — quantity required equals quantity picked. Use this option to reprint a picklist
- No: Only component item quantity that has not been picked is printed — quantity required is greater than quantity picked

Print floor stock items.


- Yes: Print floor stock items on a separate page from other component items

- No: Do not print floor stock is on the picklist
- Floor stock items are items with Issue Policy set to No

Print Co/By-Products as first or last document. Allows you to print the Co-Product/By-Product work order report as the first or the last document when Print Picklist and/or Print Routing are set to Yes. The default is First

Routing

Routing



Work Order Release/Print
10USA


10/14/10 01:49:32
Page:2

Work Order Routing

Work Order: W0001
 ID: 1
 Batch: 52001
 Item Number: 52001
 Remarks: Valve Body Assembly
 Qty Ordered: 500.0 EA

Rev: _____
 Work Order Due Date: 10/15/10
 Sales/Job: _____
 Deliver To: _____

Op	Work Center	Std Op	Tooling Supplier	Setup Time	Run Time	Actual	By
10	1001 LeanAssembly			0.167	_____	()	
	Assemble			0.25	_____	()	
20	1050 Product Test			0.167	_____	()	
	Test			0.125	_____	()	
30	1001 LeanAssembly			0.167	_____	()	
	Finish			0.25	_____	()	
40	2300 Autophoretic Paint Line			0.0	_____	()	
	Paint			0.3472222	_____	()	


#B-WO-PR-400

Route sheets list the work order information and operation information. They travel with the work order to identify the job and provide instructions.

The route sheet prints each operation along with the standard run time. Space is left for the operator to write in the actual time they spent on this operation. This space can be used for entering labor feedback in Shop Floor Control.

Comment information, if any, also prints on the route sheet.

Releasing Multiple Work Orders

Releasing Work Orders

- ✓ Releasing Single Work Orders
- **Releasing Multiple Work Orders**



eB-WO-PR-410

We now look at the method for releasing multiple work orders at the same time.

Multiple Work Order Release/Print

Multiple Work Order Release/Print: Screen 1 of 2

Multiple WO Release/Print

Go To Actions Copy Print Preview

Work Order: To:

ID: To:

Batch: To:

Release Date: To:

Item Number: To:

Site: To:

Buyer/Planner: To:

Status:

Type:

Print Picklist:

Print Routing:

Print Co/By-Products:

Print Bar Code:

Move First Operation:

Include Phantom Items:

Output:

Batch ID:

QAD eB-WO-PR-420

Use this function to release multiple work orders.

Note This process can take a long time; running it in batch mode is advised.

Work Order / ID / Batch / Release Date / Item Number / Buyer/Planner. Fill in the data to select the work orders for release. Leaving all fields blank selects all appropriate work orders

The remaining fields are identical to those fields already covered in the discussion of Work Order Release/Print. For Routable orders (status B) use 16.7 to release them, not 16.6.

Multiple Work Order Release/Print: Screen 2 of 2

Multiple WO Release/Print

Go To Actions Copy Print Preview

Work Order: To:
ID: To:
Batch: To:
Release Date: To:
Item Number: To:
Site: To:
Buyer/Planner: To:

Status: F

Include zero required:
Include zero open:
Reprint picked quantities:
Print floor stock items:
Print Co/By-Products as First or Last Doc: First



eB-WO-PR-430

These fields are the same as those fields covered in Work Order Release/Print.

Work Order Bill Shortage Inquiry

The screenshot displays the 'Work Order Bill Shortage Inquiry' application. The top window shows a search form with the following data:

Work Order	ID	Component Item	Site	Iss Date
W0001	62001		10-200	

The bottom window shows the QAD logo, the title 'Work Order Bill Shortage Inquiry', and the date 01/19/09. Below this is a table of results:

Work Order	ID	Component Item	Site	Iss Date	Output PAGE
W0001		62001	10-201		
ID	Component Item	Iss Date	Qty Required	SO/Job	
2280544	62001	01/19/09	3.0		

The QAD logo is visible in the bottom left corner, and the reference code eB-WO-PR-440 is in the bottom right corner.

Even if you check for potential shortages before an order is released, quality problems and inaccurate inventory balances can result in a shortage of components at the time of the work order component issue. You can monitor these shortages after release using Work Order Bill Shortage Inquiry.

- You can select the output based on work order number and ID, component, and issue date

Work Order Dispatch Report

Work Order Dispatch Report

The Work Order Dispatch Report displays the operations scheduled at a work center, sorted by start date. The report includes the item being built, the work order that authorizes the work, standard setup and run times, and the open quantity on the order at that work center.

Work Order Dispatch Report

The screenshot displays three stacked windows of the 'Work Order Dispatch Report' from QAD. Each window shows a table of work order details for a specific item and operation.

Window 1 (Page 1):

- Work Center: 1000 Machine: 1001 General Assembly-Ultra Site: 10-100
- Item Number: 01010 Medical Ultrasound
- Work Order: W0003 ID: 2287246
- Operation: 10 ASSEMBLE COMPONENTS
- Start: 09/20/10 Due Date: 10/07/10
- Std Setup: 5.0 Std Run Time: 100.0 Open Qty: 10.0

Window 2 (Page 2):

- Work Center: 1050 Machine: 1001 Product Test-Ultra Site: 10-100
- Item Number: 01010 Medical Ultrasound
- Work Order: W0003 ID: 2287246
- Operation: 20 TEST FINISHED UNIT
- Start: 10/07/10 Due Date: 10/18/10
- Std Setup: 2.0 Std Run Time: 50.0 Open Qty: 10.0

Window 3 (Page 3):


- Work Center: 1060 Machine: 1001 Packaging -Ultra Site: 10-100
- Item Number: 01010 Medical Ultrasound
- Work Order: W0003 ID: 2287246
- Operation: 30 PACK FOR SHIPPING
- Start: 10/18/10 Due Date: 10/20/10
- Std Setup: 0.5 Std Run Time: 20.0 Open Qty: 10.0

Use this report to provide work visibility for a specified number of days indicated in the Window Days field. Also use it as a measurement tool for comparing production progress with production plans.

Note To make full use of this report for prioritizing work, use Shop Floor Control to report completions of quantities ordered.

Modifying Work Order Status

Modifying Work Order Status




The screenshot shows a 'Work Order Maintenance' form with the following fields:

- Quantity Ordered: 10.0
- Quantity Completed: 0.0
- Qty Rejected: 0.0
- Work Order Status: P (highlighted with a red box and an arrow pointing to the status list)
- Sales/Job: [empty]
- Supplier: [empty]
- Yield Percent: 100.00%

To the right of the form is a list of possible work order statuses, each preceded by a checkmark:

- Planned
- Firm Planned
- Exploded
- Allocated
- Released
- Closed
- Batch

 QAD eB-WO-PR-460

As work orders move through the system, their status changes. Next, we look at how you modify work order status.

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- **Modifying Work Order Status**
- Splitting Work Orders (optional)
- Issuing Components
- Receiving Work Orders
- Backflushing
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close

Multiple Work Order Status Change

Multiple Work Order Status Change

Multiple WO Status Change
Go To ▾ Actions ▾ Copy ▾ Print ▾ Preview ▾

Work Order: <input style="width: 90%;" type="text"/>	To: <input style="width: 90%;" type="text"/>
ID: <input style="width: 90%;" type="text"/>	To: <input style="width: 90%;" type="text"/>
Release Date: <input style="width: 90%;" type="text"/>	To: <input style="width: 90%;" type="text"/>
Item Number: <input style="width: 90%;" type="text"/>	To: <input style="width: 90%;" type="text"/>
Site: <input style="width: 90%;" type="text"/>	To: <input style="width: 90%;" type="text"/>
BOM/Formula Code: <input style="width: 90%;" type="text"/>	To: <input style="width: 90%;" type="text"/>

Change from Status: To:

Include Phantom Items:
Output:
Batch ID:

eB-WO-PR-480

Status indicates where the work order is in the manufacturing process. Multiple WO Status Change changes the status of the work orders you specify. You can change the status of individual work orders in Work Order Maintenance. The most common use of this function is to change batch input firm planned orders to exploded.

The normal status progression is: Planned or Batch Input Firm Planned, Firm Planned, Exploded, Allocated, Released, Closed. Each step is cumulative — any skipped step is done automatically

You can change the status for the following types of work orders

- Standard (type blank)
- Rework (type R)
- Final Assembly (type F)

Permitted changes are:

- From Status B to F – Explodes the work order bill and routing, generating component demands
- From Status P to F – Re-explodes the work order bill and routing
- From Status P, B, or F to E – Explodes the component bill and routing, shields orders from engineering changes, and schedules operations
- From Status P, B, F, or E to A – Verifies that the bill and routing are exploded, makes general allocations for all components

Comments? [Go to goo.gl/MfwKHm](http://goo.gl/MfwKHm)

- From any Status to C – Closes the work order, no additional materials issued or received, labor can still be reported

Note Regression is allowed; released orders could be changed back to status A

Assign security to control access to this program.

Note This process can take a long time. Submitting it in batch mode is advisable.

Work Order / ID / Release Date / Item Number / BOM/Formula. Select the work orders through all or some of these criteria. Leaving all fields blank selects all work orders

Change from Status. The status of work orders this function changes. The default is B

To. The new status this function assigns to these work orders. The default is E

Include Phantom Items. Indicates if this function considers work orders for phantom items.

Splitting Work Orders

Splitting Work Orders

Work Order: 100 ID: 21

Work Order: 1009 ID: 22

Our inventory figures are wrong. We don't have enough components!

Let's split the order.

QAD

eB-WO-PR-490

When your inventories are low, or machinery goes down, you can split work orders to complete partial shipments.

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- ✓ Modifying Work Order Status
- **Splitting Work Orders (optional)**
- Issuing Components
- Receiving Work Orders
- Backflushing
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close

Work Order Split

The screenshot shows the 'Work Order Split' window with the following details:

- Work Order: W0001
- Item Number: 52001
- Work Order Status: R
- Type:
- Quantity Ordered: 500.0
- Quantity Completed: 0.0
- Operation: 20
- Test
- Quantity Ordered: 500.0
- Quantity WIP: 0.0
- Quantity Completed: 0.0
- ID: 1
- Valve Body Assembly
- Batch:
- Split W/O Bill:
- Quantity to Split: 5.0
- New ID:
- Blank for Next Automatic ID

A confirmation dialog box is displayed with the text: "Is all information correct" and two buttons: "yes" and "no".

QAD eB-WO-PR-510

Even if you check for potential shortages before releasing an order, quality problems and inaccurate inventory balances can result in a shortage of components. You can monitor these shortages through Work Order Bill Shortage Report and Work Order Bill Shortage by Item. If necessary, use Work Order Split to move part of a work order through the remaining operations while the rest waits for components. You can split open operations between the original and the new work order.

- Work Order Split results in two work orders with the same work order number but different IDs. Each ID can have its own bill and routing
- A picklist and route sheet can be printed
- A bill is created for the split only if no components had been issued to the original order
- A work order routing for the new ID starts from the operation where the split took place; completed operations and reported costs remain with the original ID
- Because the split orders have the same number, you can review the Work Order Status Report and Work Order Cost Report for the whole work order
- Set password control on this function

Work Order / ID. Enter the work order number and ID

Operation. The operation at which to split this work order

- Any operations before the split remain associated with the original work order only, as does any processing cost already incurred. This operation and all subsequent operations must be performed on each of the work orders
- The split process creates a work order and its associated work order routing. The new routing lists each of those operations and the run time required to manufacture the split off quantity

Split W/O Bill. Specifies whether to divide work order components between the new and old work orders


- Yes: The work order components are split based on the order quantity. For example, if a work order is split in half, then its components are split in half
- The work order bill cannot be split when there is an outstanding picklist. Cancel the picklist (by issuing zero quantities on all components and backordering the full amount) or the change work order status back to Allocated
- Because of the transaction history generated, component items that have already had quantity issued cannot be split
- Any components that are allocated move by default to the new work order

Qty to Split. The quantity split off from the original work order; a new work order is created for the quantity split

New ID. The work order lot ID to use on the new work order. Leave this field blank to let the system assign the next available number

Is all information correct? Click Yes to continue or No to return to the screen

Issuing Components



Work order operations begin when you release orders and issue components.

With Work Order Component Issue, you issue inventory when the work order goes out to the shop floor. Another option is to issue the inventory after the work is done, which we will cover in backflushing.

Work Order Component Issue

Work Order Component Issue: Screen 1 of 3

Work Order: W0001 ID: 1 Op: Effective: 10/14/2010
 Item Number: 52001 WD Stat: R Issue Alloc:
 Valve Body Assembly Issue Picked:
 Document:

Item Number	Qty Open	Qty Alloc	Qty Picked	Qty to Iss	Qty B/O
62001	500.0	500.0	0.0	0.0	500.0
62002	500.0	500.0	0.0	0.0	500.0
62003	500.0	500.0	0.0	0.0	500.0

Item Number: 62001 Op: 10 Site: 10-201 Loc: 020
 Description: Machine Casting
 Quantity: UM: EA
 Substitute: Cancel B/O:
 Document:

Lot/Serial:
 Reference:
 Multi Entry:

eB-WO-PR-540

Use this function to issue components to work orders. When materials are issued from stockroom to manufacturing, a Work Order Component Issue records this action—decreasing inventory costs and quantities and increasing work in process (WIP).

Work Order / ID. Enter work order number and ID

Op. Enter an operation number to view only the components required at that operation; leave blank to view all components

Effective. The general ledger effective date associated with this inventory transaction; the default is the system date

The effective date determines when the general ledger transaction this transaction creates affects general ledger balances: a work order does not increase the balance in the general ledger inventory account until this effective date. Inventory quantity on hand is affected immediately upon processing the component issue, regardless of the effective date

Issue Alloc / Issue Picked. Indicates whether to issue allocated or picked inventory

- Issue Allocated and Issue Picked determine which inventory to issue for each component item, greatly speeding up the entry of work order issues
- To issue picked components, set Issue Picked to Yes, review that the issue quantities are correct and process the issue
- To issue allocated components, set Issue Allocated to Yes, review that the issue quantities are correct and process the issue

- If some components have been picked and some are still allocated, set both fields to Yes

The bottom half of the screen appears, allowing you to enter item-specific data.

Item Number. Enter the item number to issue

- Normally components used only include items called for in the standard bill, but you can enter any valid item here
- This option allows you to record unplanned issues
- Use this field to enter substitute items as designated in the product structure

Op. The operation where this item is used

- The normal operation number appears automatically
- The bill of materials attached to each work order identifies each component by operation as well as item number
- If you enter an operation (or an item) that is not defined on the work order bill, the transaction is treated like an unplanned issue: the components are issued to the work order, but component requirements are not decreased, even if the component is on the bill. An item issued in this way displays as a new line in the issue screen
- If you are issuing a substitute item, the operation must match the operation on the original component
- Issuing components at a different operation than the one on the work order bill allows you to perform unplanned issues; for example, damaged components can be replaced at a later operation

Quantity. The total quantity processed on this inventory transaction. This number is the quantity taken out of stock

Substitute. Indicates if a substitute item should be entered for this component. Issuing an allowable substitute decreases the requirement for the preferred component

Cancel B/O. Indicates if the remaining component quantity required is placed on backorder or canceled

- No: Any remaining quantity required for a component remains open on backorder for later issuance to the work order
- Yes: Cancel this component requirement. The quantity remaining is not issued later; the quantity required is set to zero and MRP is notified of the decreased requirement
- Since the quantity required for a component includes allowance for scrap, there are possible situations when less than was called for is issued. In this case, cancel the backorder
- When a substitute item is issued, the requirement for the original component is automatically canceled
- If a different component is used that is not an approved substitute, manually set the backorder quantity to zero for the original item

Site. The site where this inventory transaction was processed. Use Multi Entry to enter more than one site on an inventory transaction

Loc. The location code associated with this inventory transaction. Use Multi Entry to enter more than one location on an inventory transaction

Lot/Serial. The lot/serial number associated with this inventory quantity

- Use Multi Entry to enter more than one lot/serial number on a transaction
- Each item can optionally be defined as Lot or Serial number controlled, which determines whether a lot or serial number is entered on each inventory transaction

Ref. Lot reference, with site, location, and lot/serial number, specifically identifies inventory quantities

- Lot reference can be the production lot of the item or it can be a location reference such as a skid, roll, or pallet number
- Use Multi Entry to enter more than one lot reference on an inventory transaction

Multi Entry. Indicates whether this inventory transaction references multiple sites and locations, or multiple lot/serial numbers or lot reference numbers

- No: This inventory transaction is processed using the site, location, lot/serial, and lot reference on this screen
- Yes: The multi-entry screen appears, allowing you to enter multiple lines for this inventory transaction

Display items being issued. This prompt appears here only if you have selected No for Multi Entry

- Yes: Display the items for verification
- No: Issue the items without displaying them
- Cancel: Return to the entry screen

Multi-Entry Screen

Work Order Component Issue: Screen 2 of 3

Work Order Component Issue

Go To Actions Copy Print Preview Attach

Work Order: WO001 ID: 1 Op: Effective: 10/14/2010

Item Number: 52001 WO Stat: R Issue Alloc:

Valve Body Assembly Issue Picked:

Document:

Item Number	Site	Location	Lot/Serial	Reference	Quantity	Qty B/O
62001	10-201	020			10.0	500.0
62001						0.0
62002			500.0	500.0	0.0	500.0

Issue Detail - Quantity: 10 EA

Item Number: 62001 Op: 10 Site: 10-201 Loc: 020

Description: Machine Casting Lot/Serial:

Site	Location	Lot/Serial	Reference	Quantity
10-201	020			10.0

QAD eB-WO-PR-550

The screen appears if you request multi-entry for Site, Location, or Lot/Serial processing.

- On each line you enter a site, location, lot/serial, lot reference number, and quantity
- The open quantity on the order updates to the total entered in the multi-entry screen
- An individual transaction history record is created for each transaction line
- The total of all lines is used to update the inventory balance
- As you complete the issues, a pop-up window asks:

Display items being issued.

- Yes: Display the items for verification
- No: Issue the items without displaying them
- Cancel: Return to the entry screen

Issues

Work Order Component Issue: Screen 3 of 3

The screenshot displays the 'Work Order Component Issue' screen. At the top, there is a title bar with 'Work Order Component Issue' and a close button. Below the title bar is a menu bar with options: 'Go To', 'Actions', 'Copy', 'Print', 'Preview', and 'Attach'. The main content area shows the following details:

- Work Order: W0001
- Item Number: 52001
- Valve Body Assembly
- Document:
- ID: 1
- WO Stat: R
- Op:
- Effective: 10/14/2010
- Issue Alloc:
- Issue Picked:

Below the details is a table with the following columns: Item Number, Site, Location, Lot/Serial, Ref, and Quantity.

Item Number	Site	Location	Lot/Serial	Ref	Quantity
52001	10-201	020			10.0
52002	10-201	020			10.0

A confirmation dialog box is overlaid on the table, asking 'Is all information correct?' with 'yes' and 'no' buttons.

QAD


eB-WO-PR-560

Is all information correct?


- Yes: Issue the items
- No: Return to the entry screen for corrections
- Cancel: Do not issue the items

Receiving Work Orders

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- ✓ Modifying Work Order Status
- ✓ Splitting Work Orders (optional)
- ✓ Issuing Components
- **Receiving Work Orders**
- Backflushing
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close

 eB-WO-PR-580

When the work order is complete, you receive the finished goods into inventory.

Receive the work order in finished goods inventory using Work Order Receipt.

You can also receive work orders using Work Order Receipt Backflush, covered later in this course.

Work Order Receipt

Work Order Receipt: Screen 1 of 2

The screenshot shows the 'Work Order Receipt' window with the following details:

- Work Order: W0001, ID: 1, Effective: 10/14/2010
- Remarks: (empty)
- Item Number: 52001, Lot/Serial Control: (empty), UM: EA
- Description: Valve Body Assembly, WO Stat: R
- Open Quantity: 495.0, Automatic Lot Numbers:
- Document: (empty)
- Quantity: 10 (highlighted in red)
- UM: EA (with search icon)
- Conversion: 1.0000
- Scrapped Qty: 0.0
- UM: EA (with search icon)
- UM Conversion: 1.0000
- Site: 10-201 (with search icon)
- Location: 020 (with search icon)
- Lot/Serial: (with search icon)
- Reference: (with search icon)
- Multi Entry:
- Set Attributes:
- Total Units: 0.0
- Remarks: (empty)
- Close: (highlighted in red)

When a work order is completed on the shop floor, the items are typically sent to the stockroom. Use Work Order Receipt to receive items and close the order.

Work Order / ID. Enter the work order and ID numbers

Batch / Remarks / Item Number / L/S / UM / Description / Status / Open Qty / Auto Lot Numbers. Display-only fields

Quantity. The total quantity to receive against this work order. The quantity received is added into inventory at the specified site and location

UM / Conversion. These two fields define and relate the received unit of measure and the inventory unit of measure.

- The unit of measure of the inventory transaction quantity
- If you enter a UM other than the item unit of measure, the system accesses the appropriate conversion factor. For example, the item can be held in inventory in the unit of measure EA, but sold or purchased in a CS of 25. When you enter CS, the system displays a UM Conversion of 25 and adjusts the cost and inventory quantity automatically
- If the alternate UM has not been predefined in Unit of Measure Maintenance, a warning displays and the UM Conversion remains at 1.0000 so you can adjust it manually

Scrapped Qty. The number of items rejected on this work order. Reject quantity appears on work order history and cost reports. The total GL cost of the rejected items posts to the scrap account found on the product line of the parent item

UM / Conversion. The unit of measure and conversion fields play the same role here as for the items received

Site. The site where this work order quantity is received

Location. The location code associated with this inventory transaction. Use Multi Entry to enter more than one location

Lot/Serial. The lot/serial number associated with this received inventory quantity. Use Multi Entry to enter more than one lot/serial number

Ref. Lot reference, with site, location, and lot/serial number, specifically identifies inventory quantities

- Lot reference can be the production lot of the item or it can be a location reference such as a skid, roll, or pallet number
- Use Multi Entry to enter more than one lot reference on an inventory transaction

Multi Entry. Indicates whether this inventory transaction references multiple sites and locations, or multiple lot/serial numbers or lot reference numbers

- No: Process this inventory transaction using only the site, location, lot/serial, and lot reference entered on this screen
- Yes: Display another entry screen to enter multiple lines for this inventory transaction

Set Attributes. Indicates whether to accept the default inventory attributes

- No: Receive the items into the inventory location specified and assign the default inventory attributes
- Yes: Display a pop-up window for entry of the Inventory Status, as well as Assay %, Grade, Expire Date, and the Active settings

Remarks. Brief remarks associated with this transaction. This field is for reference only and appears on some reports and inquiries

Effective. The general ledger effective date associated with this inventory transaction; the default is the system date

- The effective date determines when the general ledger transaction this transaction creates affects general ledger balances: a work order does not increase the balance in the general ledger inventory account until this effective date
- Inventory quantity on hand is affected immediately upon processing the receipt, regardless of the effective date
- The date of the transaction can differ from the Effective Date. At period end, these dates are often different: if the period ends on Friday but you are still processing receipts on Monday, you can set the effective date to Friday, but the entered date is Monday

Close. Indicates if the work order status should be set to C for Closed

- It is not necessary to use all of the status codes on each work order; some companies go directly from B to R to C
- It is necessary to close work orders to reconcile WIP with the Accounting Close function

Display item and lot/serial detail. Yes display the detail screen; No skips the display

Work Order Receipt: Screen 2 of 2

The screenshot displays a web application window titled "Work Order Receipt". The window has a menu bar with "Go To", "Actions", "Copy", "Print", "Preview", and "Attach". Below the menu bar, there are dropdown menus for "Work Order: wo001", "ID: 1", and "Site: 10-201". The main content area shows the following information:

Work Order: W0001 ID: 1 Item Number: 52001

Site	Location	Lot/Serial	Ref	Quantity
10-201	020			10.0

A confirmation dialog box is overlaid on the screen with the text "Is all information correct?" and two buttons: "yes" and "no".




eB-WO-PR-600

Is all information correct?


- Yes: Process the transaction
- No: Return to the entry screen

Backflushing

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- ✓ Modifying Work Order Status
- ✓ Splitting Work Orders (optional)
- ✓ Issuing Components
- ✓ Receiving Work Orders
- **Backflushing**
- Maintaining WO Bills
- Maintaining WO Routings
- Accounting Close

 eB-WO-PR-620

In backflushing you report usage of components after the manufacturing process instead of before, as in work order component issue. The concept of the backflush is you report the units completed and the system uses the work order bill of material to consume the components required to make that many units. There is an opportunity to override the backflush quantity if you used a non-standard quantity of some component.

Work Order Receipt Backflush

Work order Receipt Backflush: Screen 1 of 6

Work Order: W0001 ID: 1 Effective Date: 10/14/2010
 Item Number: 52001 WD Stat: R Receive: Backflush:
 Valve Body Assembly Document:

Remarks:
 Open Quantity: 485.0 UM: EA Lot/Ser:
 Batch: Automatic Lot Numbers:
 Quantity: 10.0 Site: 10-201
 UM: EA Location: 020
 Conversion: 1.0000 Lot/Serial:
 Scrapped Qty: 0.0 Reference:
 UM: EA Multi Entry:
 UM Conversion: 1.0000 Chg Attributes:
 Total Units:
 Remarks: Document:
 Close:

QAD

eB-WO-PR-630

This function combines issue and receipt, making for fast turnaround.

Work Order / ID. Enter the work order and ID numbers

Effective. The general ledger effective date associated with this inventory transaction; the default is the system date

- The effective date determines when the general ledger transaction this transaction creates affects general ledger balances: a work order does not increase the balance in the general ledger inventory account until this effective date
- Inventory quantity on hand is affected immediately upon processing the receipt, regardless of the effective date

Receive. Indicates whether finished products are received into inventory

- Yes: The system prompts you to enter a receipt quantity and receives this quantity into stock
- No: Backflush component items without receiving any finished products into inventory
- This option is useful when you have a long lead time but still want to backflush components

Backflush. Indicates whether to backflush components from inventory. Component items can be issued individually to a work order using Work Order Component Issue or they can be backflushed from stock. A backflush simply issues items from stock automatically based on their standard component quantity per

- Yes: The system prompts you to enter the backflush (receipt) quantity

Quantity. The total quantity to backflush

UM / Conversion. These two fields define and relate the backflush unit of measure and the inventory unit of measure.

Scrapped Qty. The number of items scrapped on this work order

UM / Conversion. The unit of measure and conversion fields play the same role here as for the items backflushed

Site. The site where this work order quantity is received

Location. The location code associated with this inventory transaction; use Multi Entry mode to enter more than one location on an inventory transaction

Lot/Serial. The lot/serial number associated with this inventory quantity; use Multi Entry mode to enter more than one lot/serial number on a transaction

Ref. Lot reference, with site, location, and lot/serial number, specifically identifies inventory quantities

- Lot reference can be the production lot of the item or it can be a location reference such as a skid, roll, or pallet number
- Use Multi Entry mode to enter more than one lot reference on an inventory transaction

Multi Entry. Indicates whether this inventory transaction references multiple sites and locations, or multiple lot/serial numbers or lot reference numbers

- No: This inventory transaction is processed using the site, location, lot/serial, and lot reference entered on this screen
- Yes: Another entry screen is displayed, allowing you to enter multiple lines for this inventory transaction

Chg Attributes. Indicates whether to accept the default inventory attributes

- No: Receive the items into the inventory location specified and assign the default inventory attributes
- Yes: A pop-up window appears, prompting you to enter the Inventory Status, as well as Assay %, Grade, Expire Date, and the Active settings

Remarks. Any remarks associated with this transaction, such as source or reason; this field is for reference only and appears on some reports and inquiries

Close. Indicates whether to set the work order status C for Closed

Effective. The general ledger effective date associated with this inventory transaction; the default is the system date

Display item and lot/serial detail.

- Click Yes to display detail lines
- Click No to accept the data for processing

Work order Receipt Backflush: Screen 2 of 6

Work Order Receipt Backflush

Work Order: wo001 ID: 1

Work Order: WO001 ID: 1 Effective Date: 10/14/2010
Item Number: 52001 WO Stat: R Receive: Backflush:
Valve Body Assembly Document:

Site	Location	Lot/Serial	Reference	Quantity
10-201	020			10.0

Is all information correct

yes no



eB-WO-PR-640

Is all information correct?

- Yes: Advance to the next screen
- No or Cancel: Return to the entry screen

Work order Receipt Backflush: Screen 3 of 6

Work Order Receipt Backflush

Go To Actions Copy Print Preview Attach

Work Order: wo001 ID: 1

Work Order: W0001 ID: 1 Effective Date: 10/14/2010

Item Number: 52001 W/O Stat: R Receive: Backflush:

Valve Body Assembly Document:

Quantity Ordered: 495.0

Quantity Completed: 10.0

Backflush Qty: 10.00000000

Backflush Loc:

Issue Alloc:

Issue Picked:

Cancel Backorders:

Quantity Calculation Method: Component Required Quantity

Backflush Method: Standard Backflush



eB-WO-PR-650

Backflush Qty. The quantity to use when backflushing components from inventory; the default is the quantity ordered, entered on the first screen

Normally components are backflushed from inventory using the component quantity per multiplied by the receipt quantity. In the Component Issue frame that follows, you can modify the issue information that the system calculates

Issue Alloc. Indicates whether to issue allocated inventory

Issue Picked. Indicates whether to issue picked inventory

Cancel B/O. The setting entered here is used as the default for each component item issued

- No: Any remaining quantity required for a component remains open (on backorder) for future issuance to the work order
- Yes: Cancel this component requirement. The quantity remaining is not issued later; the quantity required is set to zero and MRP is notified of the decreased requirement

Note Set this field to Yes ONLY on the final Work Order Receipt Backflush. Using it on interim receipt backflushes causes variation in the calculation of the final receipt backflush component issue quantities.

Quantity Calculation Method. Select the calculation method used to determine the Quantity to Issue for all components. You can adjust each issue quantity on a line-by-line basis in the detail screen; the default is Component Required Quantity

- Other valid choices are Work Order Bill Qty Per and Phantoms First

- The Quantity Calculation Method works with Backflush Method

Backflush Method. Defines whether to use the backflush quantity entered, or to include prior issues and receipts against this order; the default is Standard Backflush

- The other choice is net of prior issues and receipts
- Quantity Calculation Method works with Backflush Method

Work order Receipt Backflush: Screen 4 of 6

Work Order: W0001 ID: 1 Effective Date: 10/14/2010
 Item Number: 52001 W/O Stat: R Receive: Backflush:
 Valve Body Assembly Document:

Component Issue

Item Number	Op	Qty Open	Qty Alloc	Qty to Iss	Qty B/O
62001		500.0	500.0	10.0	490.0
62001	10	0.0	0.0	10.0	0.0
62002		500.0	500.0	10.0	490.0
62002	10	0.0	0.0	0.0	0.0
62003		0.0	500.0	10.0	490.0

Item Number: 62003 Op: Site: 10-201 Loc: 020
 Description: Seal Lot/Serial:
 Quantity: 10.0 UM: EA Reference:
 Substitute: Cancel B/O: Multi Entry:
 Document:

Select here... to edit here

QAD eB-WO-PR-660

This screen allows you to approve the entire work order or to correct individual item quantities. You select the items in the top half and correct them in the bottom of the screen.

Item Number. Select the item to change its quantity or operation

Op. Select the operation number

Quantity . Enter quantity to backflush

Substitute. Indicates if a substitute item is being entered for this component

Cancel B/O. Indicates if any remaining component quantity required is placed on backorder or canceled

Site. The site where this work order quantity is received

Loc. The location code associated with this inventory transaction; use Multi Entry to enter more than one location on an inventory transaction

Lot/Serial. The lot/serial number associated with this inventory quantity; use Multi Entry to enter more than one lot/serial number on a transaction

Ref. The lot reference associated with this inventory transaction; use Multi Entry to enter more than one lot reference on an inventory transaction

Multi Entry. Indicates whether this inventory transaction references multiple sites and locations, or multiple lot/serial numbers or lot reference numbers

- No: This inventory transaction is processed using the site, location, lot/serial, and lot reference entered on this screen
- Yes: Another entry screen is displayed, allowing you to enter multiple lines for this inventory transaction

Display items being issued.

- Yes: Display the items
- No: Do not display the items

Work order Receipt Backflush: Screen 5 of 6

Work Order Receipt Backflush x

Go To Actions Copy Print Preview Attach

Work Order: wo001 ID: 1

Work Order: W0001 ID: 1 Effective Date: 10/14/2010
 Item Number: 52001 W/O Stat: R Receive: Backflush:
 Valve Body Assembly Document:

Issue Data Review

Item Number	Site	Location	Lot/Serial	Ref	Qty to Iss
62001	10-201	020			10.0
62001	10-201	020			10.0
62002	10-201	020			10.0
62003	10-201	020			10.0
62003	10-201	020			10.0

Is all information correct

yes no



eB-WO-PR-670

Is all information correct?

- Yes: Proceed to next screen
- No: Return to entry screen

Work order Receipt Backflush: Screen 6 of 6

The screenshot displays a web browser window titled "Work Order Receipt Backflush". The browser's address bar shows "Work Order: wo001" and "ID: 1". The main content area contains the following information:

Work Order: W0001	ID: 1	Effective Date: 10/14/2010
Item Number: 52001	WD Stat: R	Receive: <input checked="" type="checkbox"/>
Valve Body Assembly	Document:	Backflush: <input checked="" type="checkbox"/>

At the bottom center of the screen, a confirmation dialog box is displayed with the text "Please confirm update" and two buttons: "yes" and "no".



eB-WO-PR-680

Please confirm update.

- Yes: Update the transaction
- No: Cancel the update


Maintaining WO Bills

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- ✓ Modifying Work Order Status
- ✓ Splitting Work Orders (optional)
- ✓ Issuing Components
- ✓ Receiving Work Orders
- ✓ Backflushing
- **Maintaining WO Bills**
- Maintaining WO Routings
- Accounting Close

Maintaining Work Order Bills



Can I change the bill just for this work order?

Oh sure. That's easy.



eB-WO-PR-690

Every work order has a bill or product structure associated with it. This structure is normally the structure created for the item produced. You can customize the structure on a work-order-by-work-order basis.

Work Order Bill Maintenance

Work Order Bill Maintenance: Screen 1 of 2

Work order bills — that list components required for a work order — start as the standard bill for that item-site but can be changed manually. Work order bills control component picking and issuing, and provide standards against which variances are calculated. This function enables you to modify the work order's bill.

- Status codes reflect work order bill changes during the manufacturing process
 - Planned – MRP plans component requirements based on the standard bill for the item-site
 - Firm Planned – An alternate bill for MRP to use can be specified
 - Exploded – The system makes a copy of the bill specified on the work order and this copy is the one you can modify
 - This copy is unaffected by changes to the standard bill
- As components are issued to this work order, using either Work Order Component Issue or Work Order Receipt Backflush, the Qty Issued is updated in the work order bill

Note Some work orders start out with a different work order bill. Rework orders have only one billed item, the item being reworked. Expense orders have no bill. Final Assembly orders use work order bills equal to the sales order bills. If the sales order configuration is changed, make the same changes to the work order bill.

Work Order / ID. The work order and ID numbers

Component Item / Operation. The component item number and the operation number

Qty Required. The quantity of this component item, including expected scrap, you expect to use to complete this work order

- When the work order bill is exploded, quantity required is set to the standard component quantity per multiplied by the work order quantity, then adjusted upward to account for any scrap percentage on the bill
- To use more or less of this item, modify the quantity required on the work order bill so that work order variances calculate correctly

Qty Allocated. The quantity allocated to this work order; this quantity cannot be greater than the quantity required

Qty Picked. The quantity printed on a picklist for this component. If component quantities are increased or if new components are added to the work order bill, another picklist can be printed listing only these quantities

Detail Allocations. Specifies if detail allocations are made for this component item


- Use detail allocations to assign specific inventory lot/serial numbers and locations to the order
- Yes: Detail allocations are made for this component. The next screen prompts you to enter the location, lot/serial, and lot reference numbers to use on this order
- No: General allocations are sufficient

Qty Per Unit. The quantity of this component item called for in the standard bill of material. When components are issued to a work order, material costs are posted to WIP as the quantity issued multiplied by the GL cost


Unit Cost. The total GL cost of this component item when the work order was exploded. This cost is used for calculating material rate variances

Maintaining WO Routings


Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- ✓ Modifying Work Order Status
- ✓ Splitting Work Orders (optional)
- ✓ Issuing Components
- ✓ Receiving Work Orders
- ✓ Backflushing
- ✓ Maintaining WO Bills
- **Maintaining WO Routings**
- Accounting Close

 eB-WO-PR-740

This function enables you to customize routings on individual work orders. Work order routings list all operation steps for a given work order and provide standard operation costs against which variances are calculated. They begin as the standard routing for the relevant item-site but can be changed manually.



Work order routings list all operation steps for a given work order and provide standard operation costs against which variances are calculated. They begin as the standard routing for that item-site but can be changed manually.


Work Order Routing Maintenance

Work Order Routing Maintenance

Work Order Routing Maintenanc... x
 Go To Actions Copy Print Preview Attach
 Work Order: wo001 ID: 1 Work Center: 1001

Work Order: W0001 ID: 1
 Item Number: 52001 Valve Body Assembly
 Operation: 10
 Standard Operation:
 Operation Description: Assemble
 Work Center: 1001 Machine: LearnAssembly

Qty Ordered: 500.0	Std Setup Time: 0.167	Act Setup Time: 0.0
Qty WIP: 500.0	Std Run Time: 0.0005	Act Run: 0.0
Run Complete: 0.0	Std Move Time: 0.0	Machines per Op: 15
Sub Complete: 0.0	Queue: 0.0	Op Status: Q
Qty Reject: 0.0	Wait Time: 0.0	Tool Code:
Qty Rework: 0.0	Subcontract Cost: 0.00	Supplier:
Start Date: 10/15/2010	Setup Crew: 0.00	Yield%: 100.00%
Due Date: 10/15/2010	Run Crew: 1.00	Comments: <input checked="" type="checkbox"/>
	Overlap Units: 0	
	Subcontract LT: 0	


eB-WO-PR-750

Work Order / ID. The work order and ID numbers

Item Number. Display only

Operation. The operation number identifying a manufacturing step required for this work order

Standard Operation. Display only

Description. A short description of this manufacturing operation. This description prints on most reports, inquiries, and printed shop documents

Work Center. The work center where this operation is normally performed. If work is reported at a different work center than planned, any difference in work center labor or burden rates is written off as a work order rate variance

Machine. The machine normally performing this operation

Qty Ordered. Display only

Note The following fields concern quantities at the operation. When using Shop Floor Control, do not change quantities manually using Work Order Routing Maintenance.

Qty WIP. The quantity in process at this operation

- As the work order proceeds through the manufacturing process, you can monitor the quantity moved from operation to operation

- You can set Work In Process (WIP) quantity manually using the Operation Move transaction, or automatically as labor and completions are reported
- The quantity completed may not be the same as the WIP quantity due to rejects, scrap, or rework. For example, you start with 100 units at the first operation, but get 95 out of the last operation, a loss of 5 units during the process

Run Complete. The quantity completed at this operation — the number of good items received not including any scrap or reject quantity

Sub Complete. Display only

Qty Reject. The quantity rejected at this operation

Qty Rework. The number of items at this operation that needed rework before continuing to the next operation

- When you have usage variances, look at the rework quantities; rework can account for much of this variance, since it requires more material and labor than expected

Start Date. The date this operation is scheduled to begin

- The system calculates scheduled start and stop dates upon work order entry but they can be adjusted manually
- Scheduled dates print on the work order routing document, and help CRP calculate capacity loads

Due Date. The date this operation is scheduled to be completed

- The system calculates scheduled start and stop dates upon work order entry but they can be adjusted manually
- Scheduled dates print on the work order routing document, and help CRP calculate capacity loads

Std Setup. The standard time, in decimal hours, it takes to prepare this work center to carry out this operation, independent of order quantity

- If actual setup labor is not reported for an operation, the system assumes that standard setup was completed and was not reported; setup is posted at standard during Work Order Accounting Close.
- Actual setup can be compared to standard setup

Std Run. The time, in decimal hours, it normally takes to process one unit at this operation

- Actual run times can be compared to standard
- The system applies the standard setup time when the setup time reported in the Shop Floor module is zero when this operation is closed on a work order

Std Move. The time, in decimal hours, it normally takes to move work from this operation to the next, independent of order quantity

- Since move time is often dependent on what the next operation is, this value normally is changed on each routing or process operation
- Move time is stated in terms of the Order Quantity of the item, but can be changed manually on the work order

Queue. The time, stated in decimal hours, a job normally waits at this work center before this operation is set up and processed

Wait. The wait time, in decimal hours, for this routing operation – the time a job normally spends waiting at this work center after this operation has been completed

Setup Crew. The number of people normally required to set up this operation

- This field is for reference only and appears on some reports and inquiries
- No scheduling or cost calculations use setup and run crew

Run Crew. The number of people normally required to run this operation at this work center

- This field is for reference only and appears on some reports and inquiries
- No scheduling or cost calculations use setup and run crew

Overlap Units. The number of units requiring completion at this operation before work can begin at the next operation

- This value is the default on all work orders referencing this routing code and can be changed on each work order routing
- If overlap is not used, set overlap quantity to zero
- In a process flow industry, normally overlap quantity is 1

Subcontract LT. The average number of calendar days it normally takes a subcontractor to perform this operation

Act Setup. The actual time, in decimal hours, spent setting up this work center for this operation

Act Run. The actual time, in decimal hours, spent working on this operation, apart from setup time

Machines Per Op. The number of machines at this work center that can work at the same time to process a given operation

Status. The current state of a work order operation. Operation status tracks a work order through the manufacturing process and can be set manually using Work Order Routing Maintenance, or automatically using Shop Floor Control functions

Values are blank, Q, S, R, C, or H

- Blank – When a work order is first exploded, all operation status codes are blank
- Q – Queue: The operation is waiting to be set up and run at the designated work center. Usually when a work order is released it is moved into queue at the first operation. When an operation is completed, it can be moved into queue at the next operation automatically or using the Operation Move transaction
- S – Setup: The work center is in the process of being set up to run this operation. Status is changed to S when setup time is recorded in the Shop Floor Control module
- R – Running: This operation is in process. Status is changed to R when run time is recorded in the Shop Floor Control module
- C – Complete: This operation is complete. This status can be set automatically when reporting labor for this operation, or at operations after this one

- **H – Hold:** This operation is on hold, perhaps waiting for machine repair or for components. This status can only be set using Work Order Routing Maintenance

Tool Code. A code identifying the tool this operation normally uses. This field is for reference only and appears on some reports and inquiries

Supplier. For subcontract operations, the address code of the normal or preferred supplier


Yield. The normal yield percentage for this operation – the percentage of any order expected to be in usable condition after this operation

Comments.


- **Yes:** Display a screen for input of comments concerning this operation
- **No:** Proceed without accepting comments

Accounting Close

Work Order Processing Cycle



- ✓ Approving Planned Work Orders
- ✓ Maintaining Work Orders
- ✓ Preparing and Planning (optional)
- ✓ Releasing and Monitoring Work Orders
- ✓ Modifying Work Order Status
- ✓ Splitting Work Orders (optional)
- ✓ Issuing Components
- ✓ Receiving Work Orders
- ✓ Backflushing
- ✓ Maintaining WO Bills
- ✓ Maintaining WO Routings
- **Accounting Close**

 QAD eB-WO-PR-770

We will examine WIP Material Cost Revaluation and Work Order Accounting Close.

WIP Material Cost Revaluation

WIP Material Cost Revaluation

WIP Material Cost Revaluation
Go To Actions Copy Print Preview Attach

Item:
Account:
To:

Account:

Sub-Account:

Cost Center:

Project:

Work Order:

ID:

Item Number:

Site:

GL Effective:

Detail/Summary:

To:

To:

To:

To:

To:

To:

To:

To:

Output:

Batch ID:

QAD
eB-WO-PR-760

WIP Material Cost Revaluation updates open work orders to reflect changes in GL material costs for components, preventing unaccounted for material rate variances during work order Accounting close. Component issues, labor reporting, and work order receipts update work-in-process value. Once the manufacturing order has been closed, the Accounting Close function calculates and posts variances and zeroes out WIP.

This process can take a long time; running it in batch mode is advised.

Standard component costs are recorded on work orders at release. When materials are issued to the order, the standard cost of those materials is posted to WIP from the work order bill.

- Use WIP Material Cost Revaluation when:
 - Standard costs change after a work order is released
 - Additional materials have been issued to WIP

WIP Material Cost Revaluation updates the work order bill with the currently effective GL cost. Any difference between the component issue Unit Cost and the standard cost is posted as a material rate variance. WIP Material Cost Revaluation does not update product structures or labor and burden costs.

Work order GL references begin with WO. General ledger transactions

- Debit the Work in Process Acct from the work order
- Credit the Material Rate Var from the work order

Note WIP Material Cost Revaluation cannot be undone. Back up your database beforehand.

The fields identify the work orders to process.

Account. The general ledger account recording work-in-process value for this work order

Cost Center. The cost center (department) to be used to record work-in-process inventory value

Project. Optional code identifying the project for this work order

Work Order / ID. The work order and ID numbers

Item Number. The item being manufactured on this work order

GL Effective. The date when this transaction is to take effect in the general ledger. The default is the system date. the GL calendar is checked to ensure that the effective date is within an open fiscal period

Detail/Summary. Detail: Print details of each transaction, one page for each work order.
Summary: Print transaction totals only

Sample Report

WIP Material Cost Revaluation: Sample Report

WIP Material Cost Revaluation							
10USA							
Work Order: W0001 ID: 1		Item Number: 52001 Description: Valve Body Assembly			Quantity Received: 20.0		
Item Number	Qty Issued	Qty in WIP	BOM Quantity	Old Matl Cost	New Matl Cost	Matl Rate Variance	Posted
62001	10.0	-10.0	1.0	0.780	0.780	0.00	
62001	50.0	50.0	0.0	0.780	0.780	0.00	
62002	10.0	-10.0	1.0	0.130	0.130	0.00	
62002	20.0	20.0	0.0	0.130	0.130	0.00	
62003	10.0	-10.0	1.0	0.020	0.020	0.00	
62003	10.0	10.0	0.0	0.020	0.020	0.00	
Total:						-----	0.00



Work Order Accounting Close

Work Order Accounting Close

Work Order Accounting Close
Go To Actions Copy Print Preview Attach

Item: Work Order: To:

Work Order: To:

ID: To:

Item Number: To:

Site: 10-201 To: 10-201


Project: To:

Sales/Job: To:

Effective Date: 10/14/2010

Print Account Detail:

Print GL Summary:


#B-WO-PR-800

This last step in the work order life cycle affects work orders whose finished items have been received, with a status of C for closed.

- Operations can be created in `op_hist` that do not appear on this report.
- Consider running this function separately for rework (type R) and expense (type E) work orders when variances require reclassification.

Accounting close goes through six steps:

- 1 For any closed work order, changes the status of any open work order operations to complete and posts the standard labor and burden based on the work order quantities completed. If no actual hours have been posted, the standard hours are posted as actual hours
- 2 Adjusts the quantity complete at any open operation, or at the following operation, where insufficient quantities were reported to total the sum of completions and rejects at work order receipt. If the total rejects reported on receipt are greater than those rejects reported at the operations, the difference is added to quantity complete at the final operation
- 3 Calculates material and subcontract usage variances. If 80 units were received but material was issued for 100 units, the excess material cost is posted to Material Usage Variance
- 4 Deducts floor stock WIP

5 Posts any amount remaining in WIP to the Method Variance account. This usually results from using a different work center for an operation or in-process losses such as labor for working on materials that were rejected

6 Updates current costs to reflect the actual cost of labor, burden, and subcontract

Note The GL references begin with WO or IC and are transaction type WO-CLOSE

Work Order / ID / Item Number / Site / Project / Sales/Job. Use these criteria to select orders to close

Effective. The date when this transaction is to take effect in the general ledger; the default is the system date

Print Account Detail. Specifies whether to print the GL transaction detail by work order

- No: Print GL transaction detail. Output appears in sequence by work order number, ID, item number, site quantities ordered, completed and rejected, SO/Job, Project, and Effective Date for each work order
- Yes: Print the general ledger transactions in sequence by GL reference number showing the debit and credit accounts and amount of each WO-CLOSE transaction created for each work order.

Print GL Summary. Specifies whether to print a summarized list of general ledger amounts on this report

- No: No general ledger summary is required
- Yes: Print a general ledger summary
 - The GL summary prints on the last page of the report, listing general ledger transactions in sequence by entity, account, sub-account, cost center, and project
 - A consolidated debit or credit amount prints for each combination, with a summary total at the bottom

Note Always set GL Summary to Yes when printing audit reports to file. It is also useful when researching general ledger transaction details. Use with Summary option to print only a short report with the GL Transaction summary.

Sample Report

Work Order Account Close: Sample Report

Work Order Accounting Close -... X

Work Order Accounting Close

Puerto Rico

01/20/09

Work Order	ID	Item Number	Site	Qty Ordered	Qty Completed	Qty Rejected	S0/Job	Project	Eff Date
W0001	2280533	52001 Valve Body Assembly	10-201	10.0	10.0	0.0			01/20/09

Reference ID	Type	DR Acct	Sub-Acct CC	Description	Cr Acct	Sub-Acct CC	Description	Amo
W009012000001	WO-CLOSE	5440	Cons	Subcontract Usage Va	1550	Cons	Inventory WIP	-25
IC090120000017	WO-CLOSE	5040	Cons	Material Usage Var	1550	Cons	Inventory WIP	-50
IC090120000018	Method Change	6800	Cons	Method Variance	1550	Cons	Inventory WIP	275

End of Report

QAD

eB-WO-PR-810

Exercise: Work Orders

This exercise takes you through the creation, release, receipt, and closing of work orders.

- 1 Use Forecast Worksheet Maintenance (22.2) to create independent demand for item 02001 at site 10-201 by entering a forecast for it. Enter a forecast quantity of 1000 per week for four weeks starting next week.
- 2 Use Selective Materials Plan (23.3) to run selective MRP and generate planned orders (independent demand).

Field	Data
Item Number	02001
Site	10-201
Output	.pm

- 3 Use MRP Detail Inquiry (23.16) to view the planned material requirement for item 02001 at site 10-201.
- 4 Use Planned Work Order Approval (23.10) to approve the first order due next week.
On the first screen, set default approve to No and include line manufactured items. On the work order selection screen, select the first work order and approve it.
- 5 Use Work Order Release/Print (16.6) to release the firm planned order you just approved.
- 6 Use Work Order Component Check (16.5) see if there are any shortages for the component items.
- 7 Use Receipts - Unplanned (3.9) to create balances for each component by entering unplanned receipts for them at location 010, site 10-201:
 - 1 RL of item 62050
 - 1000 EA of item 90031

Note This program is normally used at implementation time and seldom thereafter. We are using it here to simulate receipts.
- 8 Use Work Order Component Check (16.5) to verify that the shortages have been made up.
- 9 Rerun work order release using Work Order Release/Print (16.6).
- 10 Using Work Order Component Issue (16.10), issue the work order components.
- 11 Use Work Order Receipt (16.11) to receive the work order without closing it. We can close the work order manually later.
- 12 Use Work Order Maintenance (16.1) to manually close the work order. Change the work order status from R to C.
- 13 Use Work Order Accounting Close (16.21) to close the accounting for the work order.
- 14 Use Work order Maintenance (16.1) to select another of your MRP planned orders. Change its status to R. This action manually releases the order.
- 15 Use Work Order Receipt Backflush (16.12) to receive the work order quantity and backflush the components for this order.

Course Overview

- ✓ Introduction to Work Orders
- ✓ Business Considerations
- ✓ Set up Work Orders
- ✓ Process Work Orders

Appendix A

Workshops and Study Questions

Answers to Study Questions

- 1 MRP generates planned work orders with a status of P, Planned. Planned orders require approval to become status F, firmed.
- 2 Normally when components are issued to a work order, inventory is reduced immediately upon execution of the issue transaction. In a backflush, the component issue is not recorded until the parent item on the work order is received into inventory.
- 3 The Work Order Receipt posts the material costs of the components issued, but does not clear the balance in WIP. The WO Accounting Close clears the balance in WIP — posting the unreported run labor, setup labor, any manual updates from WO Routing Maintenance, floor stock to WIP, material usage variance, and method change variance.
- 4 True
- 5 False. The status R indicates that both the BOM and routing are frozen.
- 6 True

Appendix B

Reports, Inquiries, Browsers

**Work Orders Reports,
Inquiries, and Browsers**

Inquiry	Function / Purpose
Work Order Browse	Displays summary data by work order number.
Work Order Bill Shortage Inquiry	Displays component shortages by work order bill.
Work Order Bill Shortage Report	Prints component shortages by work order bill.
Work Order Bill Shortage by Item	Prints Work Order Bill Shortages by Item.
Work Order Dispatch Report	Prints upcoming jobs by work center.
Work Order by Order Report	Prints work order data sorted by order number.
Work Order by Item Report	Prints work order data sorted by item number.
Work Order Status Report	Prints work orders by status.
Work Order Cost Report	Identifies work order costs, grouping them into five categories: material, labor, burden, subcontract, and method change.
Work Order WIP Cost Report	Identifies how work order activity supports the WIP balance.
Work Order History Report	Documents closed work orders with their bills and routings.

Appendix C

General Ledger Effects of WO Transactions

Table 1: GL Effects of Work Orders

Function	Notes	DR / CR	Account	Defaults From
Work Order Component Issue	Work order and item at same site	DR	Work in Process	Work Order Maintenance
		CR	Inventory	Inventory Account Maintenance 1
	Work order and item at different sites	DR	Transfer Clearing ²	Inventory Control
		CR	Inventory	Inventory Account Maintenance 1
		DR	Material Rate Variance	Work Order Maintenance
		CR	Transfer Clearance	Inventory Control
		DR	Inventory	Inventory Account Maintenance 1
		CR	Material Rate Variance	Work Order Maintenance
		DR	Work in Process	Work Order Maintenance
		CR	Inventory	Inventory Account Maintenance 1
Work Order Receipt Backflush	Receipts	DR	Inventory	Inventory Account Maintenance 1
		CR	Work in Process	Work Order Maintenance
		DR	Work in Process	Work Order Maintenance
		CR	Overhead Applied	Product Line Maintenance
	Rejects	DR	Scrap	Inventory Account Maintenance 1
		CR	Work in Process	Work Order Maintenance
	Backflush (component issue)	DR	Inventory	Inventory Account Maintenance 1
		CR	Work in Process	Work Order Maintenance
		DR	Work in Process	Work Order Maintenance

Table 1: GL Effects of Work Orders

Function	Notes	DR / CR	Account	Defaults From
		CR	Overhead Applied	Product Line Maintenance
		DR	Work in Process	Work Order Maintenance
		CR	Inventory	Inventory Account Maintenance ¹
Work Order Accounting Close	Floor Stock	DR	Work in Process	Work Order Maintenance
		CR	Floor Stock	Work Order Maintenance
	Material Usage	DR	Material Usage Variance	Work Order Maintenance
		CR	Work in Process	Work Order Maintenance
	Subcontract Usage	DR	Subcontract Usage Variance	Work Order Maintenance
		CR	Work in Process	Work Order Maintenance
	Operation Completion	DR	Work in Process	Work Order Maintenance
		CR	Labor	Department Maintenance
		CR	Burden	Department Maintenance
	WIP Variance	DR	Method Variance	Product Line Maintenance
		CR	Work in Process	Work Order Maintenance

¹ The GL account defaults from the inventory item/site account if one is set up; otherwise, from the product line.

² Intercompany account instead of Transfer Clearing account if receipt is to a site other than the work order site.

Appendix D

QAD Product Costing

Product Costing in QAD Enterprise Applications

This appendix provides a brief outline. For more information, see *QAD Product Costing Training Guide*.

In the standard core product, product costs are kept in two cost sets: the current cost set and the GL (standard) cost set. Additional cost sets can be defined using functionality in the Cost Management module.

All transactions are posted to the GL using the GL cost set data. In a standard cost environment, the GL cost set is kept fixed for a defined period, usually the GL fiscal year. The GL standards are then reset on a regular schedule, usually the fiscal year. The GL cost set can be defined as an Average Cost using functionality in the Cost Management module.

The system can automatically update the current cost set using either the last cost (for purchase orders and work orders) or an average cost. Optionally, you can choose to not have the system update current costs.

In a standard cost environment, differences between the GL cost and the current cost are reported as variances, usually on a fiscal month basis. In an average cost environment, costs are re-averaged as they occur and variances are not reported.

The standard core product maintains product costs in five cost categories in each of the two cost sets. These five categories are: Material, Labor, Burden, Overhead, and Sub-Contract. Additional user-defined cost elements can be defined as subsets of these cost categories using functionality in the Cost Management module.

- Material costs are manually entered and are usually the purchase costs of raw materials and components.
- Labor costs can be system calculated using rates defined in the work center records and times defined in the routing records.
- Burden is variable overhead and Overhead is fixed overhead. Burden can be system calculated using rates defined in the work center records. Overhead is manually entered in the item cost record.
- Subcontract costs are entered manually and are treated as purchase costs.

The cost roll-up process begins with the Routing Cost Roll-Up, and proceeds with the Product Structure Cost Roll-Up. A common procedure is to do all cost setup and rollup work in the current cost set until costs are verified as correct. Costs can then be copied to the GL cost set. Either cost set can be frozen to prevent unintentional cost changes and to improve system response in new item cost rollups.

Product costs can be modified at each site and can be viewed on numerous inquires and reports.

Product Information Resources

QAD offers a number of online resources to help you get more information about using QAD products.

[QAD Forums \(community.qad.com\)](http://community.qad.com)

Ask questions and share information with other members of the user community, including QAD experts.

[QAD Knowledgebase \(knowledgebase.qad.com\)*](http://knowledgebase.qad.com)

Search for answers, tips, or solutions related to any QAD product or topic.

[QAD Document Library \(www.qad.com/documentlibrary\)](http://www.qad.com/documentlibrary)

Get browser-based access to user guides, release notes, training guides, and so on; use powerful search features to find the document you want, then read online, or download and print PDF.

[QAD Learning Center \(learning.qad.com\)*](http://learning.qad.com)

Visit QAD's one-stop destination for all courses and training materials.

*Log-in required

Index

A

approving planned orders 61

B

backflush 26

backflushing 109

browses 143

business issue

backflush 26

co/by-products 22

compliance 28

component issue 26

configured products 23

rework 21

shop floor control 24

work order closing 25

work order shortages 27

business issues

repetitive 20

C

Call Activity Recording 66

capacity requirement planning 63

certification preparation 4

co/by-products 22

compliance 28

component issue 26

components

issuing 99

Configured Product Control 23

configured products 23

CRP 63

D

Department Maintenance 147

due date

definition 12

G

General Ledger Effects of Work Orders 145

Generalized Codes Maintenance 64

I

inquiries 143

Introduction to Product Structures and Formulas 149

Inventory Account Maintenance 146

Inventory Control 78, 146

issuing components 99

Item Master Maintenance 64

Item Planning Maintenance 44

M

- maintaining work orders 66
- manufacturing lead time
 - definition 13
- modifying work order status 91
- Multiple WO Status Change 47, 63
- Multiple Work Order Release/Print 86
- Multiple Work Order Status Change 93

O

- Operation Move Transaction 80

P

- picklists 83
- planned orders
 - approving 61
- Planned Work Order Approval 41, 63
- pre-setup business issues 17
- Product Line Maintenance 146, 147

R

- receiving work orders 105
- release date
 - definition 12
- releasing work orders 77
- repetitive 20
- reports 143
- rework 12
- rework work orders 21
- routing 84
- Routing Maintenance 53
- routing sheets 84

S

- Sales Order Release to Work Order 23, 52
- Service Item Maintenance 53
- Service/Support Management 53, 66
- Shop Floor Control 84, 90, 126, 128
- shortages 27
- Simulated Picklist 76
- splitting work orders 95

W

- WIP Cost Revaluation 130
- WIP Material Cost Evaluation 131
- WIP Material Cost Revaluation
 - sample report 133
- work in process
 - definition 12
- Work Order Accounting Close 46, 127, 130, 134, 147
 - sample report 136
- Work Order Bill Maintenance 53, 81
- Work Order Bill Shortage by Item 144
- Work Order Bill Shortage by Item Report 97
- Work Order Bill Shortage Inquiry 75, 88, 144
- Work Order Bill Shortage Report 97, 144
- work order bills 10
- Work Order Browse 144
- Work Order by Item Report 144
- Work Order by Order Report 144
- work order closing 25
- Work Order Component Check 75, 76
- Work Order Component Issue 53, 81, 99, 100, 110, 121, 146
- Work Order Control 24

- Work Order Cost Report 97, 144
- Work Order Dispatch Report 75, 90, 144
- Work Order History Report 144
- Work Order Maintenance 53, 66, 68, 93, 146, 147
- work order processing cycle 60
- Work Order Receipt 105, 106
- Work Order Receipt Backflush 105, 110, 121, 146
- Work Order Release/Print 80, 86
- Work Order Routing Maintenance 53, 124
- work order routings 10, 123
- work order shortages 27
- Work Order Split 97
- work order splits 12
- Work Order Status Report 97, 144
- Work Order WIP Cost Report 144
- work orders 9
 - accounting data 73
 - allocated 44
 - attributes 72
 - backflushing 109
 - batch 47
 - business issues 17
 - closed 46
 - cumulative 55
 - expense 54
 - exploded 43
 - final assembly 52
 - firm planned 42
 - introduction 7
 - maintaining 66
 - planned 41
 - processing 37
 - receiving 105
 - released 45
 - releasing 77
 - rework 53
 - routable 12
 - scheduled 56
 - shortages 95
 - source 11
 - splitting 95
 - standard 51
 - status 40
 - status change 91
 - types 49

